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Sizeweall C
. . . The power of good for Britain
Welcome and Introductions i (Chair)

Meeting Note and Matters Arising from Main Development Site Forum 15" Oct 20247 (Chair)
Report back from previous forums i (Richard Knight)
Corporate and Community Relations Update i (Marjorie Barnes)
Main Site Update- (Rick Watler, David Peacop, David Seal)
Rail Update (Stephen Keighley)
Specialist update i Landscape and Ecology (Dr Steve Mannings and Luke Stevens)
Specialist update i Occupational Health & Wellbeing (Ceri Bryant)
Traffic and Transport i (Richard Bull, Rebecca Quigg)
Q&A1 via Town and Parish Council Representative 1 (Chair)

Dates of Future Meetings 1 (Chair)
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Sizewell C Panel Sizewell C

Rick Watler Site Delivery Lead

David Peacop Site Operations Director

David Seal OSI Delivery Lead

Richard Bull Head of Planning

Marjorie Barnes Head of Regional External Affairs and Development

Richard Knight Senior Community Relations Manager o
Specialist Leads

Rebecca Quigy Transport Co-Ordinator Dr Steve Mannings Water, Ecology and Land SME
Luke Stevens Land Manager

Advisors Ceri Bryant Occupational Health & Wellbeing Manager

_ _ Stephen Keighley  Senior Project Manager i Rail

Zoe Botten Community Relations Manager

Jez Porter Stakeholder and External Roads Lead

Tim Newton Site Security Manager

Darren Benford-Brown Community Safety Officer
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Meeting Note and Matters
Arising from previous

Main Development Site Forum
(15th January 2025)

Chair
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Main Development Site Forum Report Sizewell C

April 2025

You asked... We responded

Request for road closure/diversion maps To be provided when available

Request for detail
packagebo

Bespoke details on issues affecting
the community

Request for further details on the
vegetation clearance at SPR

Request for further information Afternote recorded in the meeting notes with a detailed explanation to
regarding sewage discharge enquiry
................................................................................................................................................................................................................................................................................................................................................................................................................ Itemz
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Report from Previous Forums

Richard Knight, Senior Community Relations Manager
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Corporate and Community
Relations Update

Marjorie Barnes, Head of Regional External Affairs & Development

ltem4 &8
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The power of good for Britain
CIVIL ENGINEERING |

Contracts awarded to UK companies ahead of construction of new link road and two -village bypass.

Family-owned Suffolk company Breheny Civil Engineering to construct new A12 roundabouts as part of
infrastructure upgrade.

High-value contracts follow recent award to Ipswich -based Jackson Civil Engineering
EannYOat W9OSCOHI WYnWOYaaWl AlaWbRgkt WaYI WWRAGY! q¢ Uq Waq ¢

//// /////// . Local recruitment drive with jobs fair

and apprenticeship events

John Holland-Kaye has been appointed
as non-executive Chair of Sizewell C

ltem4 O
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Suffolk Coastal

Sizewal| C

The power of good for Britain

MName of education facility Count of Sum of Total Sum of
Mame of no. of Mo. of :
activity volunteer students SiZ&WE}tV Britain

minutes

Coldfair Green 25 12540 807

Alde Valley Academy 21 4160 804

Middleton Primary 17 4200 348

Saxmundham Primary School 16 14152 429

Benhall Primary School 1 4140 278

Aldeburgh Primary School 10 6740 208

Leiston Primary School 10 10880 353

Kelsale Primary School 9 7620 270

Yoxford Primary B 3720 131

Southwold Primary 2 1080 35

Benhall Primary 1 720

Farlyingale High school 1 240 80

Total 129 70192 3753

ltem 4 10
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QOutreach Upda’[e Sizeweall C

The power of good for Britain

We have committed further funding to local education to support in raising aspirations and attainment in Leiston and
the surrounding area.

Head of Community Arts

Staff Continuous Professional Development

Commences in April Commences in April
Commences in April
Post Summary Post Summary Funding Summary
A Across the Kingfisher Trust A Across the Leiston Education A Across the Leiston Education
Partnership Partnership.
A 3-year post
A 3-year post A 1-year funding
A Takes the lead in planning, co-
ordinating, developing and leading a A Aimed at creating a powerful STEM A Improve the quality of teaching in
high quality, child-centred and impactful education programme responding science in primary and secondary
programme of music activities/long term directly to needs in both primary and schools
projects and collaborations. secondary phases

A Strong links to Sizewell Creative
activities.

This funding is additional to the Director of Community and Partnerships role which is funded until March 2027

ltem4 11
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The power of good for Britain

~ and it is here to be explored. See more of Sulfolk with improved
Paths and facities coming 160n.

Sizewell C

The power of good for Britain

s around
well and LersTon

fwioy explorvs!

—n \

R
—n

Visitors to Sizéwell Beach will benefit from free parking for the next year

L

New walking guide set to launch to promote walks in the area

‘launches in Leiston
‘thanks to Sizewell C

Fundi ided f dvice hub
unding provided 1or a new energy aavi u ltem 4 12
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Our archaeologists will be sharing their finds at:

Suffolk Show 28-29 May 2025
Flr st nght Festl Val ................................. 21-22Jun e 2025
b e 2 July / 8 October 2025
CommumtyForum23°ctober2°25

Pop-up displays/exhibitions/talks at the
following locations:

Wickham Market Village Hall 14 June 2025
Darsham/Yoxford Village Hall - September 2025
Stratford St Andrew Riverside Centre ~ November 2025
Theriinee il January 2026
Lels ton .................................................. Ma rc h 2026

On-site open days at Wickham Market site
- end June/July

ltem 4
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Sizewell Creative will support the following
events across the county this summer:

Leiston Community
Film Festival 20 February

VE Day 80 service on Sizewell beach 8 May

-----------------------------------------------------------------

The power of good for Britain
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ltem 5
Main Site Update

Rick Watler, Site Delivery Lead
David Peacop, Site Operations Director
David Seal, OSI Delivery Lead

ltem5 15




Site Delivery Lookahead

Key

. Work commences
> Key milestone

' Work complete

16

Parking
& Freight

Schemes

Major
Road
Schemes

E
Schemes

Main
Development

Site (MDS)
Roads

Sizoawall C

2024 2025 2026 2027 2028 itain

1 North Park & Ride o

2 South Park & Ride )

w

Sizewell Link Road Opens June 2027
Two Village Bypass \
5 Yoxford Roundabout @

N

6 Sizewell Branch Line Works 2 trains per day to ACA
7 -—m B @® Track and level crossing improvements

8 Green Rail Route ® 4 trains per day to TCA

e o
Abbey Rd/Lover’s Ln Realignment @ It
em5 16

NOT PROTECTIVELY MARKED | © 2025 Sizewell C Limited. All rights Reserved.



HARLESTON |

AT
/ N
Az
(
HALESWORTH
AD2060 B1125 Scheme
AmS4 3 Blythburgh
Northern Park & Ride
(Darsham)
Yoxford Junction dab
xtord sch f A12/A144 Junction improvements
# AD2060 Yo 5C B field Soutt
o Lmooo BN25 Scheme
\ B1122 Corridor Repurposing Scheme Westleton
BURY ST
it - Sizewell branch line B1125 Scheme Middleton Footway

A'IZ/ 8“19 Junctlon
A140 and B1078 | l
Junction West of Coddenham

AD2060 L«ston

AD2030 B1078 and B1079
Junction East of Easton

and Otley College

)

AT34 STOWMARKET Southern Park & Ride
ickham Market!

A1094/ B1069 Junction -
nodishall

Al40/ B1078 Junction
., West of Coddenham South of K
B1078 Road safety nts from
B1078/ Asllblodunq Road to B1078/ B1079 Two village bypass

ADO0260 Marlesford and Little Glenham

wickham Market Rail
= B O L i - :
3 )
Sizewell C - " -
The power of good for Britaln i i
N | : ’
Sizewell C Maln Site and HADLEIGH N Ana * .+ NOT PROTECTIVELY MARKED |(© 2025 Sizewell C Limited. Al rights Reserved. Item 5 l 7

Assoclated Developments
2025 & 2026 Planned Works - OSI / S P




Local Roads T 2025 Anticipated ST
Commencement Dates e v oo

A County Wide Highways Signage (Phase 2)
2ot A A12 Abnormal Indivisible Load (AIL) Layby near B1078
%% AB1122 Early Years Scheme
A B1078 Road Safety Improvements
A A140/B1078 Junction. Improvements i West of Coddenham
A B1078 / B1079 East of Easton & Otley College
AB1119 / A12 Saxmundham

2025 2025 PAOYAS)

Q2 Q3 Q4

Apr | May | Jun Jul [ Aug | Sep Oct | Nov | Dec

.

PO
Procurement of AD2 Schemes 5". AYoxford Scheme (A12)
Delivery Principal Contractor égﬂ:gg gcﬂeme E\é\fefﬁlbetonr)])
cheme (Blythburg
%" AA1094 / B1069 South of Knodishall

Collaboration with Scottish Power Renewables - 'o,f“
ltem5 18
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Average Speed Cameras Q2 2025

Sizewell C

Average Speed Blythburgh t The power of good for Britain

Camera :

Location N waberswick Average Speed Camera Enforcement
A B1122 from Yoxford to Eastbridge

Al2
Alad — Road / Sizewell C main site access.
A B1125 through Westleton.
Darsh
kil Westleton Dunwich NeXt StepS
S| L
— VL S A Installation is targeted for Q1.
E'ﬂ' Moor B'ﬂ' . ] ) ]
A There will be communications in
advance to let people know, and
AL2 i E\J\‘ Eastbridge explain how the cameras will work.
— Theberton | e A Data from the cameras will be
collected by the police, and will be
Saxmundham
‘ — _ reported via their channels.
2k Sizewell

tem 5., 19
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The power of good for Britain

Beach Works

ltem5 20
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pd for Britain

Current Beach Works: Surveys Sizewsll C

Foreshore
Phase 1 - Surveys completed.
Phase 21 Investigation of underground targets
A Ongoing within the site
A Access to the beach will be required
A Temporary exclusion zones will be
implemented
A Drone surveys (Red Area) will be carried
out from 26 April 2025

Wavewalker
The Wavewalker will be present 40m from the
coastline during April.

The Wavewalker will be carrying out seabed
surveys.

The beach will remain open whilst surveys are
taking place.

ltem5 21
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Temporary Sea Defence

Permanent Hard Coastal Defence (HCD) and Temporary Hard
Coastal Defence (THCD) consented under Development Consent
Order (DCO)

Details relating to layout, scale and external appearance
submitted and approved by East Suffolk Council (in consultation
with Marine Management Organisation)

The Public Right of Way along the beach has been diverted and
will remain unaffected as we proceed with surveys and commence
the building of the Temporary Hard Coastal Defence.

We have established a beach users working group which is
chaired by our new harbour master Neil Glendinning

Later in the year we will be commencing the Temporary Hard
Coastal Defence. The works will progress from North to South,
working down towards SZB.

Sizewel|l C

The power of good for Britain

S

P2
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The power of good for Britain

Accommodation

ltem5 23
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Artist's impression: Campus Overview

ltem5 o2z
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Accommodation

DCO (by Q4 2027)

3,000

So far, we currently have

2,713

Sizewal| C

The power of good for Britain

The power of good for Britain

Accommodation
Management System

2,200 total 24

Pakefield
U EVYAYUELE

513 chalets Jan 25
200-340 caravans
Q1 26

Campus

P1-600 Q3 27
P2 - 1,800 Q3-28

Sufficiency of supply
equal or better than
DCO commitment

ltem 5 27/
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The power of good for Britain

Road Works and Diversions

RKED | © 2025 Sizewell C Limited. All rights Reserved.



Road Closures i Rail and MDS Roads (Q2)

Sizewel| C

The power of good for Britain

Date Location Daytime / Night Works
time closure

Until January 2027
10 March 1 16 May

147 17 April
28 April T 2 May

61 10 May

20 - 22 May

Abbey Lane
B1122 Abbey Road

Knodishall level crossing

Saxmundham level crossing
Buckleswood Road

Saxmundham level crossing

Full closure

Night time

Full closure
Night time

Full closure

Night time

Green Rail Route and MDS
Roads

Essex Suffolk Water
diversion

Ground investigation surveys

Tree felling and surveys for
level crossing improvement

Construction of plant
crossing

Surveys for level crossing
improvement

ltem 5
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Main Development Site Roads Q2 2025 & Q3 2025

Main Development Site Roundabout
Earthworks & highway construction for new roundabout

BW19 Access

Closure of existing layby and access
through existing field entrance.

Lovers Lane Junction Improvement

: Realigned Lovers Lane Abbey Road Junction. Earthworks
Construction of New BW19 & / and highway construction to commence.
associated drainage

)

Green Rail Route
Abbey Road Crossing

New BW19

Secondary Site Access

Facilitate the construction of realigned Lovers Lane &
Access into fASouther

A\

Leiston Drain Crossing
Construction of Temporary Works & Foundations for new
bridge as part of BW19 diversion

&

\

Summerhifl
School

t

yaney R

Buckleswood Rd BW19 Access (sizewell Gap)

Compound .

Leiston
Primary School

BW19 Access (Sandy Lane)

Sizeweall C

The power of good for Britain

7~ Key Road

‘ Green accesses 1 in place
’ Red accesses i to be constructed

Working Areas T indicative locations
of working areas during period.

ltem5 37/
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Lover's Lane Utilities (Day and/or Night) - Q2 to Q3 2025

Essex and Suffolk Water, UKPN and Openreach Diversions

ESW Diversion
Field Sections
07/04 - 09/05

(Day)

ESW Diversion
Abbey Road
03/03/25 - 16/05/25
(Night)

Openreach

Phase 1: 31/03/25 - 11/04/2025

Phase 2: Q2 2025
(Day)

ESW Diversion
Bridleway 19
02/04 - 23/04 (Day)
24/04 - 15/05 (Night)

UKPN
New Connection
Q3 2025

(Day)

UKPN
Diversion
Phase 2: Q2 2025

Openreach
Q2 2025

(Day)

Sizewel|l C

The power of good for Britain

ESSEX& SUFFOLK
WATER ({1,

7N_U Key Road

Water main diversion off highway
(private land)

N Water diversion in highway.

Networks

¥\ Electricity diversion & new
connection in highway

openreach

N Telecoms diversions in
highway

ltem 5 38

Note: UKPN & Openreach, Phase 2 post duct installation the cable pull and jointing can be

planned and relevant road space booking secured.
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Abbey Road Utilities Diversion (Day Works) Q2i Q3 2025 Sizewell C

To enable lowering of existing Openreach and Virgin Media Networks

t N \ Openreach &

Virgin Media
Q2 2025

UKPN New
(Day)

Connection
(Streetlighting)
Q2/Q3 2025

(Day)

v'«;-.._.ﬁ’?’ T —

Openreach & Virgin Media

Q2 2025

Lover's Lane

The power of good for Britain

g(l'.I)(WET )‘?:2))

Networks

N Electricity New Connection in
highway

openreach

#Ny Telecoms diversion in highway

ltem 5 39
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Abbey Road Utilities Diversion (Night Works) Sizewell C

The power of good for Britain

To enable Essex and Suffolk Water diversionary works

LY

'l'_"'""?,ll\ p(..:fj
Qo3
Yoxford Dunwich

Legend:

Westleton

Road Closure e

Diversion —
A12
North Green ESSEX& SUFFOLK
/.. WATER (/i
3 March 1 16 May 2025
Night-time Closure
Monday - Friday
Saxmundham 20.00 = 05:00

B1119

Leiston

ltem 5 40
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Sizewel|l C

The power of good for Britain

Persimmon Homes T Coordination in Lelston

Q2 2025 to Q2 2026

Aldhurst View i Abbey Road Leiston
@, FOR ILLUSTRATIVE PURPOSES
— /
D \// \&4 The Ok P"$\ \ RE-ROUTED UNDERGROUND
SUBJECT TO SPECIALIST ADVICE Pond
: L
EXJSﬂNGTl'j%DX:gL;{;IgN\B\ L '\ T G -~
RETAINED AND ENI d
PROVIDE AN IINFORMAL WOODLANI )¢
PLAY FEATUI AND NATURE TRAIL -
Abbey View -~ iy .,';u y
SUDS FEATU " ) 5. 5 % > : N P
INDICAT] TO P s
Di FURTHER DI # &
SECOND: PEDESTRIAN REFUGE

AND LINKAGE INTO SITE

N : : _Lodges,

DWELLINGS ADJACE(TT |

PROP!
TO ABI SET BACK TO
MATCH CHARACT!
PRIMARY PEDESTRIAN ROUTE
THROUGH THE SITE

Summerhill
argarels' ,
|
J

School
sk = outball C|ub|
J |
|

B1122 — :
i Car Avenug

l.Wes:wa,d
- Ho
,_. Macdonald's : T - 3
y —<_data ®© OpenStresth

\
/ - _{ /\
e
A / | =
| PRQPOSED SITE ACCESS
/ [ T0|
o { ENGINEERS' DESIGN
— Leiston=Val f oy
& ~ | 'RASTW I
§ ’r’ | 7
£ / |
/ )
% / / 15.3m
7 f , /
/| | y @ y
/ DWELLING FRONTAGES WITH
Le'smn Sa'm | | 4 4 N ATTRACTIVE VIEWS OVER
{ 4 PROPOSED PEDESTRIAN PROPOSED WILDLIFE & WETLAND
V4 REFUGE SUBJECT TO HABITAT AREA
¥ HIGHWAY ENGINEERS'
ADVICE /
| PROPOSED AREAS OF PARKING TO
h INCLUDE AREAS LANDSCAPING
1
'
)

TO RELATIVELY SENSITIVE
SOUTHERN BOUNDARY

PROPOSED BI AND y
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POSITIONED ADJACENT  |—4 D m
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Sizewell Link Road Q2+Q3 2025

o | | Sizewell C
Pre-Construction Activities at Sizewell Link Road The power of good for Britain
Q2 A Vegetati on MechaealggeMietnitg at iAon A SiA eMaSierc uWad rt kys &E rFaelicii mg

Q3 A Archaeology MitigatRoMaRARnSWoe kSe€urmbtyng§ RBReCommgncemenhworksf p e

Main Compound West

Planned Archaeology Complete Archaeology Current Archaeology ltem 5 42

Excavation zones Excavation zones Excavation zones
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The power of good for Britain

ltem 6:
Rail Update

Stephen Keighley

ltem 6 43
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Rail Delivery T Branchline Enabling Works

LA
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Track upgrades 1 March 2025

ine

East Suffolk (ESK) |

Wickham Market

Burnt House

ltem 6 45
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Rail Delivery T Plan on a Page

Enabling

TCA & ACA| Saxmundham

St 2 GRIP5 Design

NRSignalling& Telecoms

Saxmundhandunction Complete

1 Saxmundham
Junction

2 Sizewell
Branch line

3 ACA Ssidings

Green Rail
Route

5 TCA Sidings
6 East Suffolk

Upgrade existing junction

Track upgrade

Level crossing upgrade
(7Nr)

Signalling upgrade
Temporary sidings (3Nr)
Temporary connection to

TCA New level crossings
(2Nr)

Temporary sidings (8Nr)

Level Crossing upgrades

NR ESK
Track

o
=
<

3}

c

g
m
X
(92}
Ll

NR ESK Level Crossing
upgrades

[
St 3GRIP5 Design

|
Earthworks, Drainage

i
i
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| . A
i Signalling upgrade
i
i
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Rail DeIivery I Branchline Level Crossings

Leiston Station
West House
Summerhill
Knodishall
Hodgson Ave
Saxmundhanikd
BrattsBlack House

Road
Track
F/P
Road
F/P
Road
Road

A B W W DNNDN

Aug 25
Oct 25
Oct 25
Nov 25
Nov 25
Dec 25
Dec 25

Oct 25
Nov 25
Nov 25
Dec 25
Dec 25
Jan 26
Dec 25

TCA SIDING

05 S1r75 BDY] 08A s! 108 12A S8

03 s2ho 068 128 s 08
S3hpl 09AN00B S ja8 ___ /138  s10 TA
S4 57 /07 A BDU2 138 18

S N UP & DN SIZEWELL X :
Z == - 8 | 11 1 — s PIS A1 f 2 Y5LOOPA ASA
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Item 7: Specialist Update
Landscape and Ecology

Dr Steve Mannings

Luke Stevens

ltem 7 48




Sizewal| C

The power of good for Britain

Vegetation Clearance / Landscape Vision

"

A Site Clearance

A Landscape Vision

A Advance Works

A Case Study - Wild Aldhurst

A Biodiversity Net Gain

A MDS Roads

A Landscape Programme

A SzC: Long-Term Investor in
Nature

ltem 7 49
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To re-establish a rich and biodiverse
Sandlings landscape [on low-grade
arable land and conifer plantation]
stretching from Minsmere in the north to
Sandlings SPA to the south, which is
accessible for local people to enjoy



