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Agenda

Item 1: Welcome and Introduction of the Chair and Panel ï (Chair)

Item 2: Meeting note and matters arising from Northern Transport Forum 6th November 2024 ï (Chair) 

Item 3: Report back from: Main Development Site Forum (15th January 2025) and Southern Transport Forum (13th November 2024) ï 

(Richard Knight)

Item 4: Community Relations ï (Marjorie Barnes) 

Item 5: Road and Rail Updates ï (Dave Peacop, David Seal, Stephen Keighley)

- Northern Park and Ride Site

- Yoxford Roundabout

- Sizewell Link Road

- Other highway improvement schemes

- Rail Overview

Item 6: Specialist update ï Landscaping and Ecology (Dr Stephen Mannings and Luke Stevens)  

Item 7: Traffic and Transport ï (Rebecca Quigg ï WSP and Steve Merry ï SCC)

Item 8: Q&A ï via Town and Parish Council Representative ï (Chair)

Item 9: Dates of Future Meetings ï (Chair)
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Item 1: Welcome 
and Introductions
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David Peacop                    Site Operations Director 

David Seal Offsite Delivery Manager 

Marjorie Barnes                Head of Regional External Affairs and Development

Richard Bull    Head of Planning

Richard Knight                  Senior Community Relations Manager

Stephen Keighley    Senior Project Manager ï Rail 

Rebecca Quigg                 Transport Co-Ordinator 

Specialist Leads

Dr Stephen Mannings    Water, Ecology and Land SME

Luke Stevens Land Management Lead

Advisors

Zoe Botten               Community Relations Manager 

Jez Porter                      Stakeholder and External Roads Lead

Tim Newton                      Site Security Manager 

Darren Benford-Brown  Community Safety Officer

Sizewell C Panel
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Item 2: Meeting note and 
matters arising from NTF 
6th November 2024
Chair
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Northern Transport Forum Report
February 2025

Request for notice boards Working to identify locations and content for information noticeboards

Request for details regarding
archaeology finds

Oxford Cotswold Archaeology developing a programme of exhibition
to showcase some of the finds. Dates to be shared in due course

For Parish Magazines to be used to
update the community

Yoxmere Fisherman and the Tide Collection magazines will be
publishing community updates

Request for Suffolk Constabulary to
become a member of the forum

Independent chair has written to the Chief Constable and received a response to be shared 
at the forum

Item 2 6
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Item 3: Report back from 
previous Forums 
Richard Knight
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Item 4: Corporate and 
Community Relations 

Marjorie Barnes, Head of READ
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Over the last year 
weôve awardedover 
£100m in local 
contracts and have 
made significant 
headway in early 
manufacturing of key 
components for the 
power station.

Item 4 9
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Å Sizewell C has signed multiple contracts with 

businessesacross Suffolk, covering everything from 

construction and aggregates to building supplies and 

energy systems. 

Å Todaywe announced further regional contracts including a 

£19m contract forIpswich-based business,Jackson Civil 

Engineering, who will deliver some of the local roads 

schemes that you will hear more about tonight.

Å New contracts with local third sector partners include 

agreements with Royal British Legion Industries and a two-

year licence to run the Sizewell C site coffee shop 

for Combat2Coffee, a community interest company which 

invests profits tobenefit veterans, ex-uniformed personnel, 

their families and communities.

Supporting local businesses

Item 4 10

https://www.jackson-civils.co.uk/
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https://www.combat2coffee.co.uk/
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Å Weôvenow got around 1,000 people driving 

this project forward both on our main 

development site and off-site infrastructure, 

and weôll have around 2,000 people by the 

end of the year. 

ÅWe have 61 apprentices with 52 from local 
high schools. We will double the number of 
apprenticeships across this year.

Å As a project weôve delivered our key 

project milestone for the year keeping the 

project on schedule and budget.

Supporting local 
employment

Item 4 11
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Å£23m Sizewell C Community Fund 
with £2m available to local 
organisations each year for ten 
years. 

ÅIn the first round of awards, nine 
charities and not-for-profit groups 
which deliver services in East 
Suffolk received grants amounting 
to more than £300,000 with the next 
group of successful applicants to be 
announced later this month.

Supporting local people

Item 4 12
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Sizewell C Workforce survey 

ÅSizewell C's first Site Based 
Workforce Survey was 
completed.

ÅIts objectives are to evaluate 
accommodation and transport 
arrangements, assess 
workforce satisfaction and 
understand the impact of the 
project on the local community.

Item 4 13



NOT PROTECTIVELY MARKED | © 2023 Sizewell C Limited. All rights Reserved.

Community Forum survey

Item 4 14



NOT PROTECTIVELY MARKED | © 2023 Sizewell C Limited. All rights Reserved.

Item 4 15



NOT PROTECTIVELY MARKED | © 2023 Sizewell C Limited. All rights Reserved.

Item 5: Road and Rail Update
David Peacop, David Seal, Stephen Keighley  
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Site Delivery Lookahead

17

Item 5 17



NOT PROTECTIVELY MARKED | © 2023 Sizewell C Limited. All rights Reserved.

Direction Sign Locations

Countywide Highways Signage ï Semi Permanent  Q1/ Q2 25

Item 6 18
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Blythburgh

Yoxford Middleton 

Moor

Theberton

Westleton
Dunwich

Sizewell

Eastbridge

Saxmundham

Darsham

A144
A12

A12
B1122

B1125

B1119

Average Speed Cameras Q1/Q2 2025  

Average Speed Camera Enforcement

Å B1122 from Yoxford to Eastbridge 

Road / Sizewell C main site access.

Å B1125 through Westleton.

Next Steps 

Å Installation is targeted for Q1.

Å There will be communications in 

advance to let people know, and 

explain how the cameras will work. 

Å Data from the cameras will be 

collected by the police, and will be 

reported via their channels.

Average Speed 

Camera 

Location
WalberswickN
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Northern Park and Ride (NPR) Early Works Q1 + Q2 25
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20Item 5Archaeology Vegetation Clearance  

Q4-24 (Completed)

Å Vegetation Clearance (Willow March Lane)

Q1-25:

Å Temporary site Access from Willow March Lane 
ï started Jan 25 (Completed)

Å Archaeology (ca. 3-months) - starting March 25

Å Vegetation Clearance (along A12 ï roundabout 
tie-in points)

2025 onwards:

Å Roundabout works (Q2-25)

Å Main Works (Q2-25 till Q3-26)

Å Partial operation (Q3-25)
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NPR  - Willow Marsh Lane  Road Closure - Diversion
Enables Construction of the NPR and NPR roundabout

Item 5 21

Legend:

Road Closure 

Diversion

Footpath              

N

A144

Walpole Rd

To Yoxford

Willow Marsh 

Lane 

Ordnance 

Survey extract  

- showing 

footpaths 
N
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Pre-Construction Activities at Yoxford Roundabout

 Å Vegetation Management   Å Archaeology Mitigation (Completed Jan 25)  Å Site Security & Fencing (Completed Nov 24) Utility 
works planned Q1 2025

Yoxford Roundabout Early Works Q1 + Q2  2025
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22Item 5Archaeology Vegetation Clearance  Utilities  

Compound
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Pre-Construction Activities at Sizewell Link Road

Middleton Moor Spur:  Å Vegetation Management (Phase 1 complete in Dec 24, Phase 2 to start Feb 25)  Å Archaeology Mitigation Å Site 
Security & Fencing (Complete to support Archaeology) Å Main Works Commence Q2

Sizewell Link Road Q1+Q2 2025

23Planned Archaeology 

Excavation zones

Complete  Archaeology 

Excavation zones
Current  Archaeology 

Excavation zones

Item 5
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Pre-Construction Activities at Sizewell Link Road

Trust Farm:  Å Vegetation Management   Å Archaeology Mitigation   Å Site Security & Fencing- Main Works Commence Q2 2025

Sizewell Link Road Q1+Q2 2025

24Archaeology 

Excavation zones

Item 5
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Sizewell Link Road - Main Works phasing ï commencing Q2 2025
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Key Road

Green accesses ï in place 

Red accesses ï to be constructed 

Vegetation ï indicative locations of 

clearance to be completed ahead of 

works in-line with ecological windows 

and seasonality.

26

Main Development Site Roads Early Works Q1 + Q2 2025

Buckleswood Rd

Compound

Main Development Site Roundabout 

Access & Earthworks

Green Rail Route ï 

Abbey Road Crossing
Secondary Site Access; 

facilitates the construction of realigned 

Lovers Lane

Leiston Drain Crossing;
Temp. Works for new bridge as 

part of BW19 diversion

B19 Access 

B19 Access

Item 5
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Loverôs Lane Utilities Diversion (Night Works) 

Enables Essex and Suffolk Water Diversion as well as UKPN and Openreach

N
Legend:

Road Closure 

Diversion

Lover's 
Lane

King George's 

Ave

Abbey 

Road

6 January ï 28 February

Night-time closure

Monday - Friday

20:00 - 05:00 

Day-time traffic signals

Item 5 27
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Key Road

Water main diversion off highway 

(private land)

Water diversion in highway. 
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Lover's Lane Utilities (Day and/or Night) - Q1 + Q2 2025

ESW Diversion 

Abbey Road 

03/03/25 - 9/05/25

(Night)  

ESW Diversion

Bridleway (19)

20/01/25 ï 30/01/25 

(Night)  

ESW Diversion

Lovers Lane

10/10/24 - 28/02/25

(Night & Day)

UKPN Diversion

Q1 2025

(Day & Night)

ESW Diversion 

Field Sections 

03/02/25 - 21/03/25

(Day)  

Openreach

Q1 2025

(Night)

Telecoms diversion in highway

Electricity diversion in highway

Note: ESW Highway works need to be completed; then UKPN and Openreach can programme road space. 
Item 5
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Key Road

Telecoms Delivery in highway

29

Abbey Road Non-Sizewell C Utilities Works (Day Works)

CityFibre

Abbey Rd

17/02/25 - 28/02/25

(Day)  

17 ï28 February

Day Works 10:00 - 15:00

Day-time traffic signals

CityFibre Telecoms works which have been agreed by Suffolk County Council

Note: CityFibre works arenot being delivered as part of Sizewell C project
Item 5

N
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Abbey Road ï B1122  Utilities Diversion (Night Works)

To enable Essex and Suffolk Water diversionary works 

N
Legend:

Road Closure 

Diversion

B1122A12

B1119

3 March ï 9 May 2025

Night-time Closure 

Monday - Friday

20:00 - 05:00
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Eastbridge Road Utilities Diversion (Night Works)

To enable UKPN undergrounding of Overhead HV cabling

N
Legend:

Road Closure 

Diversion

Onnerôs Lane

Church Road

B1122

Eastbridge Road

Night-time closure 

20:00 - 05:00 

UKPN Power diversion 

UKPN are expected to 

undertake the works 17 

February to 14 March 2025 
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Eastbridge Road Utilities Diversion (Proposed Design)

Current UKPN Delivery Design 

N
Legend:

Highway Delivery

Soft Delivery

Road Closure

Reduction to 
Highway 
Delivery 
80.0m
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34Item 5

Orwell Logistics Park - Freight Management Facility Q1+Q2 
2025 

FMF location

N
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35

Single Deck Lower Floor Bus ï 45 Seats 

Seats Double Deck Bus ï 66 Seats

Hydrogen Buses 

Item 5
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36

Passenger Services from

ÅMartlesham P&R

Å Pakefield 

ÅOrwell Logistics Park 

Å Ipswich Train Station

Å Northern park and ride (Darsham)

Å Southern park and ride (Wickham Market)

Å Development of others is dependant on 

workforce location

Passenger Service Routes 

Item 5
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Rail Delivery ï Branchline Rail Drops (January 2025)

37

Å 3 trains
Å Total of 14km of rail dropped
Å Enough for branchline upgrade
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Rail Delivery ï Branchline Enabling Works (January 2025) 
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Rail Delivery ï Plan on a Page
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2024 2025 2026

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Stage 1 GRIP5 Design

Stage 2 GRIP5 Design

BBR Track & Civils

Stage 3GRIP5 Design

Install

NR Signalling & Telecoms

E
S

K
, 

B
ra

n
c
h

 li
n

e
S

a
x
m

u
n

d
h

a
m

G
R

R
 

BBR Track NR 

Earthworks, Drainage 

Archaeology

ACA Gas Main 

GRR Gas Main 

Saxmundham 
Junction 
Complete

Infrastructure ready for 4 
Trains Per Day. 

NR ESK 
Track

NR ESK Level Crossing 
upgrades

NR Darsham 
Level Crossing

Rail Drops

De-Veg

Compounds

E
n

a
b

lin
g

 
T

C
A

 &
 A

C
A

BBR ACA

BBR TCA

Abbey Rd 
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Rail Delivery ï Branchline / GRR Level Crossings

40

Level Crossing Type Phase Start Finish

Leiston Station Road 1 Aug 25 Oct 25

West House Track 2 Oct 25 Oct 25

Summerhill F/P 2 Oct 25 Oct 25

Knodishall Road 3 Nov 25 Nov 25

Hodgson Ave F/P 3 Nov 25 Nov 25

Saxmundham Rd Road 4 Nov 25 Dec 25

Bratts Black House Road 4 Nov 25 Dec 25

Item 5
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Item 6: Specialist update
Landscaping and Ecology 
Dr Stephen Mannings and Luke Stevens 

41



NOT PROTECTIVELY MARKED | © 2023 Sizewell C Limited. All rights Reserved.

Document Title | BUSINESS UNIT(S) | UK OFFICIAL �t SENSITIVE; SNI | UK SUBJECT TO EXPORT CONTROL | UK LEGALLY 
PRIVILEGED | UK PROTECT �t PRIVATE | UK PROTECT �t PRIVATE PERSONAL | UK PROTECT �t COMMERCIAL & CONTRACTS | NOT 

PROTECTIVELY MARKED | © 2022 NNB Generation Company (SZC) Ltd. All rights Reserved.

42

Main Development Site 

EDF Sizewell Estate Vision

[The vision for the Estate is to establish] 
the Suffolk Coast and Heaths AONB 
landscape in microcosm by creating a 
mosaic of some of its most valued 
landscapes such as extensive Suffolk 
Sandlings grasslands, areas of 
farmland, large scale forestry, coastal 
dunes and shingle ridges and the open 
�V�H�D�«�����'�$�6�����S�D�U�D�J�U�D�S�K����������������
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