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Item 1: Welcome 
and Introductions
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David Peacop Site Operations Director 

Rick Watler  Site Delivery Lead

Richard Bull  DCO Lead 

Marjorie Barnes Head of Regional External Affairs & Development

Spencer Bowdler Site Operations ï Site Lead 

Richard Knight Senior Community Relations Manager 

Zoe Botten  Community Relations Manager 

Jez Porter  SPM Associated Development - Highways

Stephen Keighley Project Manager (Rail) 

Rowland Stepney Network Rail 

Tim Newton  Site Security Manager 

Sizewell C Team
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Agenda

1. Welcome and Introduction of the Chair and Panel ï (Chair)  

2. Meeting note and matters arising from Northern Transport Forum (8th May 2024) ï (Chair)

3. Report back from: Main Development Site Forum and Southern Transport Forumï (Richard Knight)

4. Sizewell C Project Update and Overview ï (Marjorie Barnes)

5. Road and Rail Updates ï (David Peacop, Stephen Keighley, Rowland Stepney)

6. Traffic and Transport Updates ï (David Peacop and Steve Merry)

7. Q&A via Town and Parish Council Representative ï (Chair)

8. Chairôs concluding remarks ï (Chair) 

9. Date of next meeting: Wednesday 6th November 2024 ï (Chair)
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Item 2: Meeting Note and 
Matters Arising from Previous 
Northern Transport Forum
(8 May 2024)

Chair
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Item 3: Feedback 
from other Forums
Richard Knight, Senior Community Relations Manager 
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Community Forums
Draft meeting notes published on East Suffolk Council website 

Southern Transport Forum

15 May 2024 

Main Development Site Forum

16 July 2024
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Item 4: Sizewell C 
Project Update and Overview
Marjorie Barnes, Head of Regional External Affairs & Development
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Local 
Community 
Engagement
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Project update
After starting formal construction this year, the project 

continues to move forward:

ÅOrwell Logistics Park has been secured as the new 

location for Sizewell Côs Freight Management Facility 

(FMF), which will ensure a controlled pattern of deliveries 

to Sizewell C, enabling reduced movements during peak 

or sensitive hours. 

Key contracts have been signed Sizewell C reached 

another significant milestone signing major contracts:

ÅWalter Tosto, a leading global player in the manufacturing 

of top-quality, high-pressure equipment and vessels. The 

£multi-million contract with the Italian company is for the 

supply of critical heat exchangers for the Nuclear Island.

ÅCeleros Flow Technology, a global leader in flow control 

systems having previously worked with HPC on the 

provision of nuclear pumps.
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Community 
Communication
Enquiries this month ï 92 July to date

Å 1167 enquiries YTD ï 45% of enquires are of a 

positive sentiment (with 40% neutral and 15% 

negative)

Å Enquiries this month have maintained a positive 

focus on jobs, Noise Mitigation, accommodation 

and supply chain

Å For July - 52% of enquires are of a positive 

sentiment (with 33% neutral and 15% negative)

Å A small number of complaints regarding HGV 

parking which was addressed.
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Item 4

Community Engagement 

Supporting the project and community

The team have sent mailings to:

ÅWeekly wide-load updates to subscribers.

ÅEligible residents in Darsham for Noise Mitigation Scheme.

ÅEligible residents in Farnham for Noise Mitigation Scheme.

ÅThe Sizewell C Community Fund has launched ï grant 

criteria available from the Suffolk Community Foundation

14Item 4



NOT PROTECTIVELY MARKED | © 2023 Sizewell C Limited. All rights Reserved.

Tuesday 9th April 2024

19:00 ï 21:00

Wednesday 9 October 2024

19:00 ï 21:00

Tuesday 6th February 2024

18:30 ï 20:30

Wednesday 8th May 2024

18:30 ï 20:30

Wednesday 7th August 2024

18:30 ï 20:30

Wednesday 6th November 2024

18:30 ï 20:30

Northern

Transport Forum

Darsham Village Hall, Cheyney Green, The Street, 

Darsham, Suffolk, IP17 3FA

High Lodge Leisure, Haw Wood, Hinton, Nr Darsham, Suffolk IP17 3QT

Tuesday 16th January 2024

18:30 ï 20:30

Tuesday 16th April 2024

18:30 ï 20:30

Tuesday 16th July 2024

18:30 ï 20:30

Tuesday 15th October 2024

18:30 ï 20:30

Main Development

Site Forum

Leiston Town Athletic Association, Victory Road, Leiston, 

Suffolk, IP16 4DQ 

Monday 12th February 2024

18:30 ï 20:30

Wednesday 15th May 2024

18:30 ï 20:30

Wednesday 14th August 2024

18:30 ï 20:30

Wednesday 13th November 2024

18:30 ï 20:30

Southern

Transport Forum

Stratford St Andrew Riverside Centre, Great Glemham 

Road, Stratford St Andrew, Suffolk, IP17 1LL
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Item 5: Road 
and Rail Updates
David Peacop, Site Operations Lead

Jez Porter, SPM Associated Developments Highways

Stephen Keighley, Project Manager (Rail) 

Rowland Stepney, Network Rail
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Road Updates
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ÅFootpath diversions

ÅInitial Earthworks and Trials 

ÅAncillary Construction Area (ACA) 

development and Office Opening

ÅArchaeology

ÅEcology and Landscaping works 

ÅUXO disposal 

ÅTraining Facility opened

ÅDrainage works (internal)

ÅSite access enabling 

ÅRail enabling works 

Site Establishment continuing including:

Item 5 19

Main 
Development 
Site Works
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Site Delivery
Off-site Infrastructure
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Countywide Highways Signage

Direction Sign Locations
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Traffic Routing Around Leiston  

Valley Road
Sizewell B

B1069 to 

Snape

B1119 to 

Saxmundham

B1122 to 

A12 and 

Yoxford
Eastbridge Road

Sizewell 

Gap

Loverôs Lane

B1122 Abbey 

Road

B1122 Aldeburgh 

Road to Aldeburgh

King Georgeôs Avenue

Leiston

ACA

Key road

HGV route and signed 

primary worker route

Local worker routes signed 

to avoid Leiston

Site access

Motorised vehicle prohibition
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Northern Park and Ride
Early Works Q3-4 2024
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23Item 5

Q3-24:

ÅUtilities diversions (Openreach)

ÅTemporary Site perimeter Fencing

Q4-24:

ÅTemporary site Access (for Arch. Works)

ÅArchaeology (ca. 3-months)

2025 onwards:

Å Roundabout works (Q1-25)

Å Main Works (Q2-25 till Q3-26)
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Northern Park and Ride
General traffic arrangements upon operation
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Access route to Northern Park and 

Ride and Willow Marsh Lane from A12

Gated access for agriculture

No right turn into park and ride from 

Willow Marsh Lane 

No left turn on to Willow Marsh lane  

for vehicles exiting park and ride
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Pre-Construction Activities at Yoxford Roundabout

Middleton Moor Spur:  Å Vegetation Management   Å Archaeology Mitigation   Å Site Security & Fencing

Early Works Q3-Q4 2024
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Archaeology 

Yoxford Roundabout
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Sizewell Link Road 
Early Works Q3-Q4 2024

Pre-Construction Activities at Sizewell Link Road

Middleton Moor Spur: Å Vegetation Management   Å Archaeology Mitigation   Å Site Security & Fencing
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Key Road

Green accesses ï used for access to 

main sites for pre-construction & 

construction activities

Red accesses ïused for pre-

construction activities including 

archaeology, ecology & fencing

Vegetation Clearance ï indicative 

locations of clearance to be completed 

ahead of works in-line with ecological 

windows and seasonality.

27Item 8

Buckleswood Rd

Compound

Main Development 

Site Roundabout

Green Rail Route ï 

Abbey Road Crossing
Secondary Site 

Access

Leiston Drain Crossing

ACA - Accesses

B19 Access 

Main Development Site Roads 
Early Works Q3-Q4 2024
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Site Accesses ï Landscaping 
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Driver Rules

The Driver Rules information pack provides a 

guide to the high standards and practices to be 

upheld by Sizewell C. It covers elements such as:

ÅDriver induction

ÅDelivery vehicle tracking

ÅSizewell C HGV routes

ÅSizewell C delivery times 

ÅFreight Management Facility 

ÅAbnormal Indivisible Load (AILs) protocol

ÅProtocols during traffic incidents

ÅDelivery driver rules.
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Weekly Delivery Coordination Meetings

ÅHeld between SZC Freight Management Team 

and all Contractor Management on SZC Project

ÅCoordination & Planning of all road freight 

deliveries to ensure compliance and smooth 

flow into all project areas

ÅDiscussing during forum of any ongoing 

complaints or non-compliance to seek 

resolution amongst all Contractors to prevent 

further road freight infractions

ÅEnsuring that all road freight compliance is met 

or requiring improvement where identified is 

lacking.
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Live Tracking of Road Freight via DMS

ÅEach Delivery is designated with 

a unique booking identifier

ÅAny delivery vehicle seen routing 

off the permitted routes are easily 

identified and remedial action can 

take place

Å(Red Circled) Delivery vehicle 

appears to be off route (DMS 

Booking ID 17811).
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SZC Driver Control Processes
Planned

To be Implemented Date ofCommencement Comments

ElectronicDelivery Driver 
Information Pack

August2024
Driverguidance onSZC 
deliveryprotocols& procedures

TelematicTracking August 2024
Enhancedtracking,identifies
loitering and parkedvehicles

Delivery Driver Inductions August2024
Improve driverbehaviours and 
standards

Issueof SZCHGV& LGV
numberedidentification stickers

August 2024 Identify SZCroad freightvehicles

Constructionof Holding Area for 
HGVsin South Plaza

October 2024
HGVParking & Driver 
WelfareArea

Freight Management 
Facility(FMF)

January 2025
10 months earlythan originally 
planned
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DCO Reduced Speed Limits
B1122 May 2024

Yoxford

East Suffolk 

Railway Line

B1125

Leiston Road

A12 Westleton

B1122

Middleton Moor Middleton

Annesonôs Corner

Theberton

New surfacing
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DCO Reduced Speed Limits
Limits  B1122, Lovers Lane, Sizewell Gap

Theberton

Leiston

Sizewell Gap

Eastbridge Road

Item 5 34
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Leiston

Blythburgh

Yoxford Middleton Moor

Theberton

Westleton

Walberswick

Dunwich

Sizewell

Eastbridge

Saxmundham

Darsham

A144

A12

A12
B1122

B1125

B1119

Average 
Speed Cameras 
Average speed camera enforcement

1.B1122 from Yoxford to Eastbridge Road / main 
site access

2.B1125 through Westleton

Key road

Average Speed Camera Location

© Copyright Jenoptik. All rights reserved.
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Vehicle Messaging Signs

Site 1: Blythburgh VMS Sign 

relocated on A12, north of River 

Blyth overbridge 

Site 2: Darsham VMS Sign installed on 

A12, near junction with The Street. 

Site 2

Site 3

Site 1

36Item 5
Site 3: Junction of 

B1122 and B1125 
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Leiston

Blythburgh

Yoxford Middleton Moor

Theberton

Westleton

Walberswick

Dunwich

Sizewell

Eastbridge

Saxmundham

Darsham

A144

A12

A12
B1122

B1125

B1119

Minor Roads 
Schemes
Typical improvements

Å New and enhanced pedestrian footways and crossings

Å New road surfacing

Å Village gateways

Å Safety improvements and side road visibility

37Item 5

Improvement scheme

Transport Working Group
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Rail Updates
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DCO Requirements:

ÅRail infrastructure works to enable delivery of materials to 

SZC site by rail, thus reducing number of HGVs and 

impact on local community

Å Journeys from Ipswich to site and back only

Å Overnight trains to avoid disruption to other rail services

ÅRail noise mitigation plan acceptance by local authority

Noise & Vibration Impact Mitigation:

ÅDesign to avoid trains stopping / starting en-route

ÅReplace jointed track with continuous welded rail

Å 10 mph running in urban areas & branch line

Å Trains not permitted through Leiston at night (11pm to 

7am)

Description Start Date

2 trains / day to ACA railhead * Jan 2026

4 trains / day to TCA (via GRR) * Apr 2026

ACA & GRR removed 2037 (approx.)

* Each train removes 46 HGVs from local roads

Rail Overview
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Core SZC Rail Scope (DCO)
East Suffolk line Upgrades: 

Å Level Crossing Upgrades

(Due to increased LX risk ï long slow trains) 

Å Track Works (Noise & Vibration mitigations)

Å Flighting Signals (headway reductions)

East Suffolk (ESK) line Scope
40Item 5

Rail Scope
Overview
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Rail
East Suffolk (ESK) line Level Crossing Upgrades

Core SZC Rail Scope (DCO)

East Suffolk (ESK) line Scope

Middleton Level Crossing

Darsham Level Crossing
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1

2

3

4

Core Scope Overview. 
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1. Saxmundham Junction

Å Upgrade existing connection 

from ESK to SIZ branch line

2. Sizewell Branch Line

Å Track upgrade ï Jointed track replaced by CWR

Å Signalling system upgrade

Å Upgrade to 8 level crossings

3. New ACA Sidings

Å Temporary siding to 

connect SIZ branch line 

to ACA (3 sidings)

4. New Green Rail Route / TCA Sidings

Å Temporary railway to connect SIZ branch line 

to TCA railhead (8 sidings) 

Å 2 new level crossings

42Item 5

Temporary Construction 
Area (TCA)

Ancillary Construction Area (ACA)


