Sizewell C
Southern Transport
Forum

Wednesday 14 August 2024
Stratford St Andrew Riverside Centre
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Sizeweal| C

The power of good for Britain

Welcome and Introduction of the Chair and Panel i (Chair)
Meeting note and matters arising from Southern Transport Forum (15th May 2024) i (Chair)

Report back from: Main Development Site Forum (16th July) and Northern Transport Forum (7th August) T
(Richard Knight)

Sizewell C Project Update and Overview — (Marjorie Barnes)
Road and Rail Updates 1 (David Peacop, Jez Porter, John Craddock, Stephen Keighley)
Freight Management Facility
Southern Park and Ride
Two Village By-Pass
Al12 Improvements — Wickham Market, Marlesford and Little Glemham
Rail Line
Traffic Movements and Transport Review Group Update i (David Peacop and Kirsty McMullen)
Q&A — via Town and Parish Council Representative 1 (Chair)
Date of next meeting: Wednesday 13th November 2024 at 18.30 i (Chair)
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and Introductions
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Sizewell C Team

David Peacop
Richard Bull
Marjorie Barnes
Richard Knight
Zoe Botten

Jez Porter
Stephen Keighley
John Craddock
Kirsty McMullen

Tim Newton

Site Operations Director

DCO Lead

Head of Regional External Affairs and Development
Senior Community Relations Manager

Community Relations Manager

SPM Associated Development - Highways

Project Manager (Rail)

Senior Project Manager

Director, KMC Transport Planning

Site Security Manager

Sizeweal| C

The power of good for Britain
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izewal| C
Sizewea
The power of good for Britain
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Item 2. Meeting Note and
Matters Arising from Previous
Southern Transport Forum

(May 2024)

Chair
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Southern Transport Forum Report Sizewell C

August 2024

You asked... We responded

Plans to move the Community Forums around and use different venues following requests

Annual Community Forum Location from the community

Marlesford Parish Council design stage Meeting arranged to explain the approach to delivering the site and methodology for the
for the Southern Park and Ride Southern Park and Ride
Traffic volume increase concerns The Transport Review Group is up and running, and will pay close reference to

Dedicated meeting with Saxmundham Town Council to discuss railway mitigation plan and
noise mitigation scheme

Rail movements Further details at the forum for discussion

Signage locations Evolving signage strategy

ltem2 6
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ltem 3: Feedback
from other Forums

Richard Knight, Senior Community Relations Manager

Sizewel|l C

The power of good for Britain
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Community Forums Sizewell C

The power of good for Britain

Draft meeting notes published on East Suffolk Council website

Main Development Site Forum Southern Transport Forum

16 July 2024 7 August 2024

tem 3 8
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Sizewel|l C

The power of good for Britain

Item 4: Sizewell C
Project Update and Overview

Marjorie Barnes, Head of Regional External Affairs and Development

ltem4 9




Sizewel| C

~ The power of good for Suffolk

Local
Community
Engagement

The power of good for Suffolk




Project Update

After starting formal construction this year, the project

continues to move forward:

« Orwell Logistics Park has been secured as the new
| ocation for Sizewel/l C’ s
(FMF), which will ensure a controlled pattern of deliveries
to Sizewell C, enabling reduced movements during peak
or sensitive hours.

« Key contracts have been signed Sizewell C reached
another significant milestone signing major contracts:

§i_zewell ©
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£

« Walter Tosto, a leading global player in the
manufacturing of top-quality, high-pressure
equipment and vessels. The multi-million pound
contract with the Italian company is for the supply of
critical heat exchangers for the Nuclear Island.
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» Celeros Flow Technology, a global leader in flow
control systems, having previously worked with HPC
on the provision of nuclear pumps.
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community Sizewell C
CO mmun | C atl on The power of good for Britain

Enquiries by Sentiment Each Week Enquiries by Response Time Range V2
T

Sentiment @Negative @ Neutral @ Positive

1167 enquiries YTD — 45% of enquires - N . I
are of a positive sentiment (with 40% : .
neutral and 15% negative) e - 2

o o o . . o Mor;:;;‘g)zYﬂ'ear faane M e e Average of Network Days Before Response V2
EanIrIeS thls month have malntalned a Enquiries by Categories and Contact Method

positive focus on jobs, the Noise |
Mitigation Scheme, accommodation and :

supply chain

For July - 52% of enquires are of a ) |

positive sentiment (with 33% neutral and I|||||'||||‘...;....-.___~_
15% negative)

A small number of complaints regarding
HGV parking which was addressed.

Categories

ltem4 12


https://app.powerbi.com/groups/me/reports/83c17d4c-b20b-4f66-b078-f113d4cf53be/?pbi_source=PowerPoint
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------ =:SIZEWELL C
COMMUNITY FUND

- COMMUNITY ENGAGEMENT
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Supporting the project and community

The

team have sent mailings to:

 Eligible residents in Darsham for Noise Mitigation Scheme.
 Eligible residents in Farnham for Noise Mitigation Scheme.
* Weekly wide-load updates to subscribers.

The
avai

Sizewell C Community Fund has launched — grant criteria
lable from the Suffolk Community Foundation

Sizewel|l C

The power of good for Britain

Suawoll @
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Mitic

Mitigation
Scheme

IMPORTANT INFOARMATION FOBR PROPERTYY

SCHEME BOOKLEY 2023
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SZC FO r u I I I High Lodge Leisure, Haw Wood, Hinton, Nr Darsham, Suffolk IP17 3QT

. ’ Tuesday 9" April 2024
Le=J, 19:00 — 21:00 19:00 — 21:00
S'a " Main Development Northern

“83  Site Forum . Transport Forum
Leiston Town Athletic Association, Victory Road, Leiston, ~ Darsham Village Hall, Cheyney Green, The Street,
Suffolk, IP16 4DQ Darsham, Suffolk, IP17 3FA

-

Tuesday 16" January 2024
18:30 — 20:30

Tuesday 6" February 2024
18:30 - 20:30

Tuesday 16% April 2024
18:30 — 20:30

Wednesday 8" May 2024
18:30 - 20:30

Tuesday 16 July 2024
18:30 - 20:30

Wednesday 7" August 2024
18:30 - 20:30

Tuesday 15 October 2024
18:30 - 20:30

Wednesday 6" November 2024
18:30 — 20:30

Sizeweall C

The power of good for Britain

Wednesday 9 October 2024

Southern
=% Transport Forum

Stratford St Andrew Riverside Centre, Great Glemham
Road, Stratford St Andrew, Suffolk, IP17 1LL

Monday 12t February 2024
18:30 — 20:30

Wednesday 15" May 2024
18:30 — 20:30

Wednesday 14 August 2024
18:30 — 20:30

Wednesday 13" November 2024
18:30 — 20:30

ltem4 14
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Sizewell Creative is supporting events across
the county this Summer...look out for us at..

Suffolk Show 29/30 May
First Light Festival 22/23 June
Sotterley Country Fair 23 June
Noye’s Fludd, Thorington Theatre 13 July
Aldeburgh Carnival 19 August

-----------------------------------------------------------------

Leiston Book Festival,
Leiston Film Theatre 7 September

-----------------------------------------------------------------

15



ltem 5: Road
and Rall Updates

David Peacop, Site Operations Lead

Jez Porter, SPM Highways

John Craddock, Senior Project Manager
Stephen Keighley, Project Manager (Rail)

Sizewel|l C

The power of good for Britain
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I /L - —===water drainage —Excavate _
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Mal n Mayummmzf{": — / J‘ \ ,

dnches and basins-Z6
Zone 6 Strip Topsoil to borrow pit
6005 %

Development SR ]
Site works 3

T N B
\, Topsoil strip Z5 for SSSI
\ BB Approach

~

Early surface water

Site Establishment continuing including: \'
2\~ ST

* Footpath Diversions

\ | \TCAZmoSslrip
 Initial Earthworks and Trials  Red W R J/q Speot ;
- Ancillary Construction Area (ACA) _‘)Ken,mf;}j"?&?"wﬁi“ﬁ;; - =
Development and Office Opening ‘q"‘}“"~“'“°°"“,’,°"°"°"9°‘"" L = : : I P
- Archaeology | . O \ VL ZA | Sormemenc |

» Ecology and Landscaping Works
« UXO Disposal

< Training Facility Opened

« Drainage Works (internal)

« Site Access Enabling

* Rail Enabling Works
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ACAZone7Stte i !
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Site Delivery

Off Site Infrastructure

Off Site

Infrastructure
Plan on a Page

Key

. Work commences
> Key milestone

‘ Work complete

Parking

& Freight
Schemes

Major
Road
Schemes

Schemes

Main
Development

Site (MDS)
Roads

Sizewel|l C

The power of good for Britain

2024 2025 2026 2027 2028

1 North Park & Ride ]

2 South Park & Ride ]

3 Sizewell Link Road Opens June 2027
4 Two Village Bypass O
5 Yoxford Roundabout ]

6 Sizewell Branch Line Works 2 trains per day to ACA

7 I—m B @ Track and level crossing improvements

8 Green Rail Route ® 4 trains per day to TCA

10 o
o ltem 5 19
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Countywide Highways Signage Sizewell C

The power of good for Britain

Harles ons
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Orwell Logistics Park Sizewell C

The power of good for Britain

'y ACCOMMODATION OVERVIEW

Ipswich TOTAL AREA GIA 5Q FT
PHASE 2 1,178,880
g RUSHMERE
ST./ANDREW
C IFORN
|_senwanonseen |
iy " ! ¥ PHASET-UNITS 182

PHASE1-UNITS 3-5

PHASEZ-UNITS
TS

FOXHALL
MAIDENHAL

Warren Heath

GAINSBOROUGH
Bucklesham
RAVENSWOOD

A TON HEATH

Wherstead

Nactor

ltem 5
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Orwell Logistics Park Sizewell C

The power of good for Britain
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Traffic Routes

« Existing A12 / OLP 'LILO'
Access

Reethel) e

i .
) i « SZC traffic travels: EB on
Al12 in / out of OLP then
north on A12 towards MDS
(orange line) + WB on A12

' . \J 4
FOXHALL
in opposite direction

u" ety g
: v eu—c}mg‘z
o * No traffic south-east of
®) ) S~ . Seven Hills
A

NTON/HEATH

JE— i % Vv 1
\,,

L

055, |
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Southern Park and Ride Sizewell C
Q2-Q4 2024

Site Activities

Archaeology

Pre-Construction Activities

Site Access @

ltem5 23
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Site Accesses Sizewell C

The power of good for Britain

Landscaping

Natural material palette

@
12
13
4 4]
5
o

Existing vegetation retained and
managed, clearance for required
visibility splays only

Proposed signage locations

Proposed timber gate

Proposed timber fencing

Proposed native hedgerow planting

Proposed meadow grassland planting

Thank Yoy
For Visting

o Timber sign e Double timber gates o Timber fence e Native hedgerow

e Native trees (within
planting hedgerows)

ltem 5 24
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Southern Park and Ride

Construction

Traffic management during access

construction

« Construction of temporary access managed
with lane closure

- Slip lane would need to operate one-way
northbound towards the A12.

Traffic management during archaeology

and construction of southern park and ride

< Same traffic arrangement on slip road as
currently (two-way slip)

« Additional signhage installed to warn of
two-way traffic on slip road

Construction of temporary
access

Traffic management during
advanced works and
construction phase

Sizewel|l C

The power of good for Britain

ltem 5 25
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Southern Park and Ride Operational Sizewell C

The power of good for Britain

Access route to the southern
park and ride

— Egress routes from the southern
park and ride

Countywide signage to direct
users to the park and ride

/ Item 5
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Two Village Bypass

Q3-Q4 2024

- Site Activities @
* Archaeology

* Pre-Construction Activities

S
&
<
&
Stratford
Saint
Andrew Farnham

)

Sizewel|l C

The power of good for Britain
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Driver Rules

The Driver Rules information pack provides a
guide to the high standards and practices to be
upheld by Sizewell C. It covers elements such as:

OUR saFETY

From

how thing:

« Driver induction

« Delivery vehicle tracking

« Sizewell C HGV routes

« Sizewell C delivery times

* Freight Management Facility

« Abnormal Indivisible Load (AILs) protocol
* Protocols during traffic incidents

« Delivery driver rules.

cs
EWEL- R
S oTHiNG 18 MO
s this
what d0¢ 2y you St

2
her chal
tOget are

Sizewel|l C

The power of good for Britain
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Weekly Delivery Coordination Meetings Sizewell C

The power of good for Britain

000001 NOT PROTECTIVE, | MARKED

* Held between SZC Freight Management Team
and all Contractor Management on SZC Project

» Coordination & Planning of all road freight

» TWination
o eetiny
. . . o g0 Juy 2024 0 W22 sury 2024y |
I P B
dellverles to el Isure COI I lpllance al ld SI I |00t i vd\l\a&\m\M\?e\\\m!‘N \.... ,\://C
@‘Sp vemment Complianc® S ~ Thursday 25 July 2024 e,
e
\a ¢ - Freigit i,
AW 4 Contractof “o R July
WC

flow into all project areas o

« Discussing during forum of any ongoing
complaints or non-compliance to seek
resolution amongst all Contractors to prevent
further road freight infractions

« Ensuring that all road freight compliance is met
or requiring improvement where identified is
lacking.

5 e
fing

e rasio o
or mabie
o ey Mol phone

Bic place

nade sware of,
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SZC Driver Control Processes Sizewell C

The power of good for Britain

Driverguidance or5ZC delivergrotocols&

ElectronicDelivery Driver InformatioRack August2024
procedures
: . Enhancedracking,identifies
TelematicTracking August 2024 loitering and parkedehicles
Delivery Driver Inductions August2024 Improve drivertbehaviours and standards
Issueof SZGHGV& LGV : : :
numberedidentification stickers August 2024 ldentify SZ@oad freightvehicles
CClEHEel o) Holdg:gz,grea 07 LS STl October 2024 HGVParking & Driver Welfar&area
Freight Management FacilifFMF) January 2025 10 months earlyhan originally planned

ltem 5
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Al2 Improvements
and Minor Road Schemes soun

| saxmundham |
‘ L]
Marlesford &

Little Glemham / Ny

Wickham
Market

Coddenham

{ Rendlesham

Woodbridge

(
A
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Sizewel|l C

The power of good for Britain

$o & ﬁ'%)'F

Typical improvements

* New and enhanced pedestrian
footways and crossings

* New road surfacing
* Village gateways

« Safety improvements and side
road visibility

* Reduced speed limits

—~_ Keyroad
&% |mprovement scheme
o] Transport Working Group

4gned  Scottish Power Renewables scheme

interface

ltem5 32
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Al2 Improvements

Strategic Projects

\_"-/
AT2) A1152 Woods N
GRUNDISBURGH Lane Junction P
HASKETON

A12/81079 Grundisburgh () = mecron

Road Junction

GREAT e WOODBRIDGE

BEALINGS 3
| LITTLE mm Proposed A12 dualling
| 1
| BEALINGS o O Proposed junction mprovements
i “ Railway line
i AT2A1214 Maln

Road Junction MARTLESHASM
| A12/Anson
| POl Road Junction
i (©) Sl
i A o
i MARTLESHAM
! IPSWICH Square Junotion
| WALDRINGFIELD
| Tonbhan e
| A12/Foxhall ()
5 Road Junction A12 Brightwell Lakes
i Now Access Junction
. 4: NEWBOURNE
1
i

! A12/A14 Seven ~ i
| Hills Jumction <
| BUCKLESHAM
i, “aha
} (N A14 ()

NOT PROTECTIVELY MARKED | © 2023 Sizewell C Limited. All rights Reserved.

Sizewel|l C

The power of good for Britain

Works to be implemented by
Suffolk County Council (SCC)

Sizewell C is

co-ordinating with SCC and
other projects including
Scottish Power Renewables
to minimise disruption

ltem 5 33
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Rail Overview Sizewell C

The power of good for Britain

DCO Requirements:

Rail infrastructure works to enable delivery of materials to SZC site by
rail, thus reducing number of HGVs and impact on local community
(Each train removes 46 HGVs from local roads — up to 1000 / week)
Overnight trains to avoid disruption to other rail services
Materials from across country, held at Ipswich, until after last passenger DARSHAM
train; then journeys from Ipswich to site for offloading and back
Rail noise mitigation plan acceptance by local authority
SAXMUNDHAM )

Noise & Vibration Impact Mitigation: ACA_AND_TCA

Description Start Date WESTERFIELD

: : : . : S DHAM S.B. ® SIDINGS
Design to avoid trains stopping / starting en-route AXMUNDHAM % |

Replace jointed track with continuous welded rail ! SIZEWELL
10 mph running in urban areas & branchline o S R
Trains not permitted through Leiston at night (11pm to 7am)

WICKHAM MARKET

MELTON

WOODBRIDGE

2 trains / day to ACA railhead * Jan 2026 TO EAST- A8k OLK
4 trains / day to TCA (via GRR) * Apr 2026 TO FELIXSTOWE
ACA & GRR removed 2037 (approx.)

ltem 5 35
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Rail Scope - Overview

rocaion _[scope

1| East Suffolk | » 11 x Level Crossing Upgrade
» Track Upgrades
» Additional Signals

2| Saxmundham | ¢ Upgrade existing connection
Junction from ESK tdranchline

3| Sizewell

» Track upgrades
 Signalling system installed
» 8 x Level Crossing Upgrades

4 New ACA e Temporary Sidings to conneg
Sidings branchlineto 3 x ACA sidings

5| New Green « Temporary railway to connec
Rail Route / branchlineto TCA railhead
TCA Sidings with 8 sidings

Branchline

Saxmundham

Sizewall C

The power of good for Britain

el ESK Line Temporary Line

Upgrade existing
line

Green Rail Route

Sizewell C’

Leiston

Upgrade existing
line

[tem 5 36



Rail 7 East Suffolk (ESK) line Level Crossing Upgrad S'Zf"f,‘i?”c

Darsham

Melton Level Crossing T —
SAXMUNDHAM
SAXMUNDHAM S.B. ® A ibNgs A
Brick Kilm— %

R N SIZEWELL —
Redhouse Farm " Blackstoek § i
T+ Melton 3 R PP s T
WICKHAM MARKET 3 i o
Ufford ” é p P
Ellingers feham Junction | d Y o
Dock L - § [ ) 3
ock Lane MEL TON (;i:,, § g ® W
WESTERFIELD elton Sewage 3 § g §§. :Q 3§ su_gm
TO EAST SUFFOLK SR i . ey
JUNCTION Kingston Farm § g g §§ - i
E - z H
TO FELIXSTOWE § o § &

East Suffolk (ESK) line Scope !
Core SZC Rail Scope (DCO) ltem 5 37



Sizeweall C

Rail T Melton Level Crossing Upgrade Dbt
V' Installing full barrier level crossing solution
V' Improving highway & pedestrian safety
V' Upgraded level crossing due to open Q1 2026 — g
V' Construction sequence / plan for road closures being develope| 3 A= g 4 ' &
}“ | g . ) 8 : | “\\




Ralil Delivery

Construction Phases and Timing

1. Saxmundhanjunction Q2 2025 Q2 2025

<
2. Sizewell Branch Line Q22025 Q4 2025 v
3. ACA Sidings Q42025 Q42026 S e ¢
4. Green Rail Route Q42025 Q12026 pd /
T K 4\’2%
5. TCA Sidings Q12026 Q22026  § S
///
lp'
PR I
t i &
_.? g CiﬂL-C-v«\“’l“;n_‘_~‘ §
i g ©

1

BBM - Bratts House Level Crossing. @
KNO - Knodishall Level Crossing @
WEM - West House Lovel Crossng ®
@
~
<
i
¥

SNO « Snowgens Lovel Crodeng @

XR - Saamuretam Rosd Level Crossing @

LST - Ledton Level Crossing @

SUM - Summerhil Lavel Crossng @

BXW - Buckieswood Leve! Crossing - @

BRATTS BLACKHOUSE LC |

UP & DN SIZEWELL

05 -

KNODISHALLLC |

WESTHOUSE LC _|

SNOWDONS LC |

®

SAXMUNDHAM ROAD LC

BUCKLES WOOD LC

SUMMERHILLLC _|

~=—{25-=

Quan
=) o)

LEISTON STATION LC .

ERE

Sizewel|l C

The power of good for Britain

TCASIDING

12A S8
128 S8 08

BDU] 06A S! 10B 2
068 N 08
_09ANOOB S| 4B ___ /13A  $10 /TIA
07 A BDU2 13B 18

}:Lgopkm

][ prs a1 ff =
A2 ( :

8 040¢ o

2] %

& &

= <

g

0 Coop B\ A38. '
J_OfLm C_ /A4

ACA SIDING
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ltem ©:
Traffic and Transport

David Peacop, Site Operations Lead

Kirsty McMullen, Director, KMC Transport Planning

Sizewel|l C

The power of good for Britain
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Transport Monitoring Reporting Sizewsl

Review has been undertaken for year-to-date vehicle movements as per CTMP requirements.
The trend for two-way HDV movements to the MDS compared to movement caps is as follows:

Number of two-way HDV movements per day vs HDV cap

800

~
o
o

= One day Early Years HDV Cap
(two-way movements)

[e2]
o
o

[
o
o

= One day Peak Construction HDV

ﬂ /\ Cap (two-way movements)

Number of two-way movements per day
5
o

300
200
100
e Number of two-way HDV
u movements

0

01/01/2024 01/02/2024 01/03/2024 01/04/2024 01/05/2024 01/06/2024
ltem6 41
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Transport Monitoring Reporting 2izewslC

Review has been undertaken for year-to-date vehicle movements as per CTMP requirements.
The trend for two-way LGV movements per day to the MDS are as follows:

Number of actual vs assessed two-way LGV movements (Early Years)
300

N
a
o

200

150

100

Number of two-way movements per day

[
o

o A ANANNAAAMANNANAMNNAAANANNANAM A

01/01/2024 01/02/2024 01/03/2024 01/04/2024 01/05/2024 01/06/2024

Two-way LGV movements = One day Early Years LGV Cap (two-way movements)
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Sizewel|l C

The power of good for Britain

tem 7: Q&A

Via Town and Parish Council Representative
Chair

ltem 7 44
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Pre-submitted Questions

From reading the minutes of the Southern Forum on 14th May, the Sizewell C
Traffic Group intend to issue a definitive list of which local routes they will

monitor traffic levels. When will this list be made available?

At the last meeting it was agreed that a dedicated forum would be set up to
include Parish Council representatives to discuss concerns about train noise

and the mitigation measures. When will this forum meet?

Sizewel| C

The power of good for Britain

ltem 7
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Pre-submitted Questions Sizewell C

Little Glemham and Marlesford are very concerned about the cumulative noise and vibration impacts of Sizewell
C traffic and that of other energy projects, on properties close to the A12. On 11th October 2023 Clir Sally Noble
and | met with Richard Bull at the home of a Marlesford couple. We subsequently sent a detailed listing of the 42
Little Glemham and Marlesford properties within 20m of the A12 (see attached) to Sizewell C Co on 3rd January
this year. We have sent several follow-up e mails and have raised the matter in person, but we have seen no
substantive progress. We now want SZC Co to acknowledge that there is the potential for adverse impacts and
to properly carry out the necessary baseline studies of noise and vibration that would allow benchmarking of

impacts once SZC (and other projects) commence in earnest. Will they make that acknowledgement at this

meeting?

ltem 7

NOT PROTECTIVELY MARKED | © 2023 Sizewell C Limited. All rights Reservec



Pre-submitted Questions

On behalf of the parishes affected by the Southern Park and Ride:

At our meeting on 2nd July, SZC Co indicated that they were unwilling to share drawings of
the Southern Park and Ride Site until after they had been shown at the Southern Transport
Forum. Can we now assume that following this meeting, parishes will be supplied with

appropriately sized drawings that can be reviewed by the respective parish councils?

Sizewel| C

The power of good for Britain
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Pre-submitted Questions Sizewell C

The power of good for Britain

Campsea Ashe PC (with considerable SCC support) spent over £20k on a TRO to regulate traffic

through a particular village lane.

Today, 6th Aug, four lorries used that road by 10.30 am; despite the TRO being in place, vehicles are
using unsuitable roads and it creates considerable anxiety about the expected wave of traffic emanating
from SZWC and the other energy projects as well as general traffic that will use 'alternative’ routes to

reach their destinations.

Lanes & roads such as the B1078 (east of A12, leading to Tunstall) around Campsea are barely suitable
for lorries or larger volumes of cars. How is SCC and SZWC ensuring that volumes are 'kept' at an
acceptable level and that traffic linked to SZWC is not utilising those lanes? How is SZW monitoring this

and if not - why not?
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Pre-submitted Questions Sizewell C

The power of good for Britain

It has been brought to our attention that Bentwaters is attempting to ‘engage' with SZWC related
business, meaning to host contractors in the supply chain; how exactly is currently not clear. The

A1152 at Melton cross roads is according to WSP (assessment for the 2020 local plan) at capacity.

Neighbouring villages are already complaining and dealing with constant issues relating to traffic /

road suitability.

With Tunstall and Campsea (& Eyke) specifically having major road width issues, what - if any - is the

strategy of SZWC and SCC?

We were promised that SZWC would not utilise Bentwaters - was that an empty promise?
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Pre-submitted Questions Sizewell C

The power of good for Britain

What progress has been made in setting up the various traffic monitoring sites that
were submitted in a paper to SZC and SCC staff in a paper and specifically whether

the Traffic Review Group has this as an action in progress?
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Pre-submitted Questions Sizewell C

The power of good for Britain

SZC proposal for 44 water tankers a day through Sternfield - Decision Making Process

Whilst this deeply flawed proposal has been withdrawn the whole episode has been something of a
shambles. This calls into question the nature of the decision-making process. My understanding is the
proposal was escalated from the Transport Review Group to the Delivery Steering Group, presumably

because there were understandable and serious reservations about it within the TRG.

The Delivery Steering Group comprises?
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Pre-submitted Questions Sizewell C

The power of good for Britain

Submitted by CllIr Michael Mahony, Friston Parish Council:

Question:

Why are no representatives from Scottish Power and National Grid attending this meeting despite

previous requests in respect of their six NSIPs listed below) all of which will use the A12?
« EAIN

« EA2

* NG connection hub/node

« Sealink

« Lionlink

« Nautilus
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ltem 8: Dates of future meetings

Main ﬁe_‘
Development Rty
Site Forum

Leiston Town Athletic Association, Victory
Road, Leiston, Suffolk, IP16 4DQ

Tuesday 15 October 2024

18:30 — 20:30

Northern ==y
Transport o
Forum

Darsham Village Hall, Cheyney Green,
The Street, Darsham, Suffolk, IP17 3FA

Wednesday 6™ November 2024

18:30 - 20:30

Sizewel|l C

The power of good for Britain

ce—=". SZC

*e | ] ] :

.- Ccommunity
Forum

Stratford St Andrew Riverside Centre, High Lodge Leisure, Haw Wood, Hinton,
Great Glemham Road, Stratford St Andrew, Nr Darsham, Suffolk IP17 3QT
Suffolk, IP17 1LL

Wednesday 9t October 2024

19:00 — 21:00
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