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PLANNING GROUP 

Meeting Type: Deed of Obligation Governance Group 

Date: 12th February 2026 

Venue: MS Teams 

Meeting Chair: Niki Pieri 

SZC Attendees: Niki Pieri, Richard Bull, Dan Piercy, Jen Mills, Jessamy Pearce, Olivia Hart 

Regulatory 
Attendees: 

ESC: Jon-Paul Farthing, Rae Pickbourne,  

SCC: Andy Rutter, Michael Moll, Callum Etherton, Kate Watson, Zachary Farndon 

Apologies: Bethany Rance (ESC) 

Meeting Record 
produced by: 

Jen Mills 

Next Meeting Date: 12th March  

Group Quorum: Quorate voting members above are highlighted in bold 

 

Summary / Key Discussion 

 

Meeting Notes: 

 

Actions: 

Date Raised Ref. Description Lead Date Due 

16/09/2025 

 

1 

SZC to schedule session with councils to discuss 
workforce survey and clarify what is reported in 
the onboarding survey.  

SZC Closed 

13/11/2025 

 

 

2 

SZC to review information discussed at spring 
Oxford Brooks meeting which was anticipated to 
be picked up within the Annual Sustainability 
Report, and feedback whether this has delivered 
it. 

SCC/SZC Ongoing 

08/12/2026 

 

3 

SZC proposed to recirculate the Governance 
Group Protocol for review, to ensure it is up to 
date and confirm expectations for processes. 

SZC Ongoing 

08/12/2026 

 

 

4 

SCC to review whether adjustments could be 
suggested to the format of the Implementation 
Plan, which are considered to comply with the 
requirements of the Deed without being an 

SCC/SZC Ongoing 
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onerous task. To be picked up with SZC 
colleagues to review.  

08/12/2026 

 

5 

SZC to provide a progress update next meeting on 
the project in relation to monitoring and reporting 
of governance group obligations. 

SZC Closed 

12/03/2026 

 

6 

SZC to schedule session with councils to discuss 
workforce survey results once the next survey has 
been completed. 

SZC June 2026 

 

Review of Previous Actions 

• Action 1: Correspondence has been shared seeking ESC/SCC feedback and input in relation to the next 

workforce survey. If specific queries of request linked to the onboarding survey, SZC requested that they be 

fed into this consultation stream to be reviewed by the lead Employment Affairs Unit team. Closed - 

superseded. New action created for a session to review once results of next workforce survey have been 

shared. Ongoing engagement piece.  

• Action 2: Action to be retained in formal governance group, and revisited following progress in relation to 

the informal Governance Group Monitoring and Reporting project being undertaken. Ongoing - longer term 

action.  

• Action 3:  The Governance Group Protocol has been circulated for review and comments received. SZC 

proposed that as no further comment was suggested, that the revised copy would be adopted as updated. 

This finalised copy along with a tracked changes version would be circulated to the Planning Group and 

Governance Group chairs for awareness. SCC noted it was a fluid document so if further revision is required 

in future it can be reviewed at any time. Ongoing. 

• Action 4: Approach sought to ensure compliance of Implementation Plan and provide clear information to 

demonstrate change for a fluid project. SCC/ESC/SZC to pick up together. Ongoing. 

• Action 5: SZC confirmed project update from meeting held since last Planning Group. Next steps of project 

is that Working Groups are approached to input and feed into obligations identified, KPIs and further 

information on monitoring and reporting. Watching brief proposed and project updates provided to Planning 

Group through Governance Group agenda item where required. Timescales to be proposed for further 

reporting once feedback has been received from Working Groups. Closed 

 

SZC PLANNING TRACKER 

 

TCPAs 

• Wild Aldhurst Enhancement Works Application: SZC team working on confirming the changes to be 
made, update anticipated within next month.   

• Saxmundham Road Level Crossing (Condition 5): SZC team still working on design. Likely submission 
within the next month.  

• Bus Refuelling/Maintenance – Ransomes, Ipswich: documentation being processed post consultation, 
submission likely in next few weeks. 

• Pontins caravan pitches, Pakefield: in discussions with ESC following meeting with planning officers. 
Awaiting further ESC comments.   

• Avonmouth Tunnel Segment Facility: application validated by Bristol City Council. 

• Darsham Resorts worker accommodation (previously known as High Lodge): Section 73 
documentation amendments being made, submission likely in next few weeks.  

 



NOT PROTECTIVELY MARKED 
 

Sizewell C Ltd. Registered in England and Wales. Registered No. 09284825. Registered office: 25 Copthall Avenue, London, England, EC2R 7BP 

. 

UNCONTROLLED WHEN PRINTED 

101765724 
Revision 01 
  

NOT PROTECTIVELY MARKED   

 

 

 
 

Template No: 100276939 
Template Revision: 06 Page 3 of 4 

DCO Requirements 

• Req 3(6) - Archaeology: Completion reports for archaeology have now been added to the tracker – unlikely 

to be any submissions this quarter, discharge required within two years following completion. SZC to discuss 

with SCC prior to beginning submissions, to seek agreement on how they wish for these to submitted. 

• Req 5 – Main Development Site (MDS) Earthworks Tranche 10 – surface and foul water drainage: 

likely to be submission Q2. 

• Req 9 – MDS: Site clearance: discussions held with ESC and further catch up prior to submission, likely 

this quarter.  

• Req 19 – MDS: Marine infrastructure – Supply of revised details – TSD – Rock Armour installation 
(southern section): pre-app will be forthcoming, in advance of likely Q2 submission. Engagement on detail 
likely to commence soon. 

• Req 25 – MDS: Fen meadow – Pakenham Fen Meadow Plan: with SCC for determination, outstanding 
matter to resolve. Meeting with SCC to be arranged imminently to address. 

• Req 32 – Sizewell Link Road – AD Site Clearance drawings: discussion with ESC held, submission 
anticipated over next few weeks. SZC to arrange pre meet with officers prior to submission.  

• Req 32 – Two Village Bypass – AD Site Clearance drawings: discussion with ESC held, submission 
anticipated over next few weeks. SZC to arrange pre meet with officers prior to submission. 

• Req 33(1) – Northern Park and Ride (NPR) at Darsham - resubmission anticipated for end of the month to 
cover alterations to join shelters together, which affects layouts but not height, as well as inclusion of PV 
panels. 

• Req 33(1) – Southern Park and Ride (SPR) at Wickham - resubmission anticipated for the end of the 
month to cover alterations to join shelters together, which affects layouts but not height, as well as inclusion 
of PV panels. 

• Req 35(1) – Highway works – Highway layout details inc drainage for A1094/B1069 (Knodishall): 
awaiting determination from SCC, dependant on legal agreement to be signed between SCC and SPR. 

• Req 35(1) – Highway works – Highway layout details inc drainage for A12/A114 (Bramfield): 
submission now scheduled for Q2, to align with Technical approval submission. 

• Req 36(1) – ADs; Highway landscape works – Details of landscape works for TVB excluding Friday 
Street Roundabout:  awaiting ESC sign off. 

• Req 36(1) – ADs; Highway landscape works – Details of landscape works for Friday Street: awaiting 
ESC sign off. 

• Req 36(1) – ADs; Highway landscape works – Details of landscape works for SLR: awaiting ESC sign 
off. 
Req 39 Rail Noise – Rail Noise Mitigation Plan: With ESC for determination, outstanding issues agreed. 
Report likely to be ready this week for senior review.  

 

BMPs 

• Northern Park and Ride (revised): submitted for determination. 

• Yoxford: submitted for determination. 

• Green Rail Route: submitted for determination. 

• Two Village Bypass (TVB) Main Works: due for submission Q1.* 

• Sizewell Link Road (SLR): due for submission Q1.* 

 

*Post meeting note: BMP submission dates are based on confirmation of accurate dates post meeting, was noted 
timescale of Q3 noted in meeting was believed to be incorrect.  

 

DCO GOVERNANCE GROUPS UPDATE 
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• SZC noted for information that the Tourism Working Group had agreed annual revision proposed to the 

Tourism Implementation Plan. 

• An exceptional brief Community Safety Working Group was being confirmed for next week to determine a 

funding request from the Public Services Resilience Fund, which would be a short formal minuted meeting in 

the interests of transparency of governance and decision making. Any group members unable to attend 

were being asked to review the application and share comments in advance of the meeting so that these 

could be taken into account by the quorate members.  

 

RISK REGISTER 

 

• No items raised to be added.  

 

RECOMMENDATIONS TO DSG 

• No formal recommendations or matters to escalate.  

• ESC queried whether there needs to be a formal governance process to track any variation of the DoO 
agreed by the parties. Agreement from SCC and SZC that there should be a transparent formalised process 
for logging any matters mutually agreed, which are agreements of an interpretation of the Deed or varied 
approach, which currently fall beyond the standard governance group process. Discussion to be held on 
best approach, possibly brought to Planning Group or most appropriate group and then agreed at DSG for 
transparency and an audit trail.   

AoB 

• SCC raised a best practice example of delivery with the Leiston Cycling and Walking Scheme - works 

already specified in an annex of the Deed. SCC noted this is a good case study example of collaborative 

working and mitigation benefits, beyond a simplistic view of spend of the fund. Savings have been made by 

SCC colleagues from various sources, whilst ensuring delivery of the work - releasing funding for other 

initiatives and linking up cycling and walking improvements across other schemes. SZC noted the Public 

Right of Way teams were working brilliantly to deliver improvements and that this was a huge benefit to the 

public. SCC supported comments with the example of learning opportunity from first coastal path diversion, 

resulting in improved communication with Park Run.  

 

 

Date of Next Meeting: Thursday 12th March 2026 

 

 


