
NOT PROTECTIVELY MARKED 
 

Sizewell C Ltd. Registered in England and Wales. Registered No. 09284825. Registered office: 25 Copthall Avenue, London, England, EC2R 7BP 

. 

UNCONTROLLED WHEN PRINTED 

 
101810100 
Revision 01 
  

NOT PROTECTIVELY MARKED   

 

 

 
 

Template No: 100276939 
Template Revision: 06 Page 1 of 4 

PLANNING GROUP 

Meeting Type: DoO Governance Group Meeting 

Date: 9th April 2026 

Venue: MS Teams 

Meeting Chair:  Niki Pieri 

SZC Attendees:  Niki Pieri, Dan Piercy, Olivia Hart 

Regulatory 
Attendees: 

ESC: Bethany Rance, Clara Peirson, Martyn Fulcher 

SCC: Michael Moll, Callum Etherton – proxy quorate member for Andy Rutter 

Apologies: Jen Mills, Jessamy Pearce, Richard Bull, Andy Rutter, Kate Watson, Zachary Farndon 

Quorum: Attendees highlighted in bold are quorate voting members. 

Meeting Record 
produced by: 

Jessamy Pearce 

Next Meeting Date: 14th May 2026 

 

Summary / Key Discussion 

Meeting Notes:  

INTRODUCTION AND REVIEW OF PREVIOUS ACTIONS 

Actions: 

Date Raised Ref. Description Lead Date Due 

13/11/2025 

 

 

1 

SZC to review information discussed at spring 
Oxford Brooks meeting which was anticipated to 
be picked up within the Annual Sustainability 
Report, and feedback whether this has delivered 
it. 

SCC/SZC Ongoing 

08/12/2026 

 

2 

SZC proposed to recirculate the Governance 
Group Protocol for review, to ensure it is up to 
date and confirm expectations for processes. 

SZC Closed 

08/12/2026 

 

 

3 

SCC to review whether adjustments could be 
suggested to the format of the Implementation 
Plan, which are considered to comply with the 
requirements of the Deed without being an 
onerous task. To be picked up with SZC 
colleagues to review.  

SCC/SZC Ongoing 
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12/03/2026 

 

4 

SZC to schedule session with councils to discuss 
workforce survey results once the next survey has 
been completed. 

SZC June 2026 

12/03/2026 

  

 

5 

Additional wording to included in the Code of  
Construction Practice as previously agreed in the 
Construction Method Statement (CMS) to allow 
Planning Group to agree minor edits.  CMS edits 
to be presented for review at next meeting to 
discuss and agree deviations. 

SZC 

 

12/05/2026 

 

Review of previous actions 

• Action 1 – ongoing – AR to provide comments. 

• Action 2 – closed. 

• Action 3 – ongoing. 

• Action 4 – ongoing, due for June 2026. 

• Action 5 – ongoing, to be pushed to next meeting with all attendees and for further time for work to be 

carried out. 

 

SZC PLANNING TRACKER 

 

TCPAs 

• Wild Aldhurst Enhancement Works Application: Consideration being given to whether SZC will withdraw 
and resubmit. Extension of time to be agreed. 

• Saxmundham Road Level Crossing (Condition 5): Waiting for technical approval from SCC. Once signed 
off can make submission to East Suffolk, potentially this month. 

• Bus Refuelling/Maintenance – Ransomes, Ipswich: submitted. Liaising with officers, awaiting validation. 
Section 96a on the application granted a couple of years ago on temporary use to extend until consent 
given. 

• Pontins caravan pitches, Pakefield: hoping to have additional information for submission start of next 
week. 

• College on the Coast – submission of additional documents a couple of weeks ago. Planning officer 
reconsulted, due to end next week. 

• Avonmouth Tunnel Segment Facility: progressing - still in consultation stage. 

• Darsham Resorts worker accommodation (previously known as High Lodge): Submitted section 73 
application 2 weeks ago, awaiting validation.   

 

DCO Requirements 

• Req 3(6) - Archaeology: Documents have been agreed with SCCAS. Looking to group submissions, first 

batch anticipated for submission this quarter. Will be submitted in bundles. 

• Req 4 – TEMMP - Steve Mannings confirmed that the TEMMP 4 is going to be submitted over the next 

month. Detailed reports were agreed at the Ecology Working Group. 

• Req 5 – Main Development Site (MDS) Earthworks Tranche 10 – surface and foul water drainage: 

Ongoing work, submission anticipated in May/June 2026.  



NOT PROTECTIVELY MARKED 
 

Sizewell C Ltd. Registered in England and Wales. Registered No. 09284825. Registered office: 25 Copthall Avenue, London, England, EC2R 7BP 

. 

UNCONTROLLED WHEN PRINTED 

 
101810100 
Revision 01 
  

NOT PROTECTIVELY MARKED   

 

 

 
 

Template No: 100276939 
Template Revision: 06 Page 3 of 4 

• Req 9 – MDS: Site clearance: with ESC– hopefully will be determined soon.  

• Req 10(1) – MDS Coast Path – diversion in place will need to be rediverted at southern end to 

accommodate additional rock armour required for the temporary sea defence. Will agree scope with SCC 

PRoW Officer before formal submission, hopefully  by end of April. 

• Req 19 – MDS: Marine infrastructure –TSD – Rock Armour installation (southern section): 
Methodology still being considered, then can start pre-app. 

• Req 25 – MDS: Fen meadow – Pakenham Fen Meadow Plan: Document being reviewed for 
resubmission.   

• Req 31 - Green Rail Route - waiting for updated drawings. Discussions held with landowner, agreements to 
be included in submission. 

• Req 32 – Sizewell Link Road – AD Site Clearance drawings: with ESC,  reviewing. 

• Req 32 – Two Village Bypass – AD Site Clearance drawings: Issued this week. 

• Req 33(1) – Northern Park and Ride (NPR) at Darsham – withdrawn, resubmission anticipated for next 
week. 

• Req 33(1) – Southern Park and Ride (SPR) at Wickham - Submission anticipated for next week. 

• Req 35(1) – Highway works – Highway layout details inc drainage for A1094/B1069 (Knodishall): 
awaiting determination from SCC, dependant on legal agreement to be signed between SCC and SPR. 

• Req 35(1) – Highway works – Highway layout details inc drainage for A12/A114 (Bramfield): 
submission now scheduled for June, to align with Technical Approval submission. 

• Req 39 – Rail Infrastructure – Rail noise mitigation plan – currently working on this, submission intended 
shortly. 
  

BMP 

 

• Sizewell Link Road and TCA revisions due for submission over the next month. 

 

 

Governance Group Updates 

 

• Nothing to update. 

• BR confirmed mostly happy with turn around of minutes, however they have not received an agenda ahead 

of Water Management Working Group meeting on Monday. NP confirmed she would chase up. 

 

Implementation Plan 

 

• CE noted the email AR sent early February regarding reviewing the deed of obligation and what that states 

on the Implementation Plan. AR wanted to see if that had been reviewed by SZC – email was direct to RB.  

• NP noted would be raised  with RB when he is back, but confirmed group previously agreed that the Plan 

would be agreed within this group, after it had been discussed in detail.  

• BR thought it would go to DSG for approval after discussion at Planning Group, which CE noted was also 

his understanding.  
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Risk Register 

 

• Nothing raised. 

 

Recommendations to DSG 

 

• Nothing raised. 

 

 

AOB 

 

• CE raised point following opening of Friday Street a business owner noted they had a drop in revenue of 

40% during the construction. SCC queried whether there was a contingency pot to support businesses.  

• NP confirmed she does not think there is a pot for this has been discussed previously in the Community 

Forum, RB had responded saying that there isn’t. However, if SZC can help in other respects, businesses 

can get in touch.  

 

 

 

 


