



Mr Richard Bull
Sizewell C Limited
90 Whitfield Street
London
W1T 4EZ

Our ref: SZC Kenton Hills Carpark
Date: 04.02.2025
Please ask for: Philip Ridley
Customer Services: 03330 162 000

Email: philip.ridley@eastsuffolk.gov.uk

Dear Mr Bull

Extension of time to provide the additional parking spaces at Kenton Hills

Schedule 11 Clause 7.3 of the Sizewell C Deed of Obligation requires the delivery of the 'Kenton Hills Carparks' works within 12 months of commencement unless otherwise agreed with East Suffolk Council and Suffolk County Council. The 'Kenton Hills Carparks' works are defined within the Deed as *improvement works to Kenton Hills car park to include provision of up to 15 additional parking spaces as described in Work No. 1A(cc) of Schedule 1 to the Development Consent Order;*

On 3 February 2025 East Suffolk Council received an e-mail from Sizewell C advising that they had not been able to complete the works within the 12-month timeframe. Works at Kenton Hills had to cease due to the presence of potential bat roosts within trees and the need to comply with the bat licence. Sizewell C has therefore requested an extension of time until the end of May 2025 to complete the works.

Please accept this letter as confirmation of East Suffolk Council's agreement under Schedule 11 Clause 7.3 to the requested extension of time. It is agreed the Kenton Hills car park works should now be complete by 31 May 2025.

Yours sincerely

Philip Ridley BSc (Hons) MRTPI | Head of Nationally Significant Infrastructure Planning
East Suffolk Council

LEGAL ADDRESS East Suffolk House, Station Road, Melton, Woodbridge IP12 1RT

POSTAL ADDRESS Riverside, 4 Canning Road, Lowestoft NR33 0EQ