

From: [REDACTED]  
Sent: 15 July 2024 17:31  
To: Bethany Rance  
Cc: [REDACTED]  
Subject: Deed of Obligation Schedule 12 Annex W Refreshed Noise Assessments - Southern Park and Ride - FOR APPROVAL  
Attachments: Deed\_of\_Obligation\_Schedule\_12\_Annex\_W\_SPR\_Refreshed\_Noise\_Assessment.pdf

Dear Ms Rance,  
Sizewell C Deed of Obligation - Schedule 12 and Annex W - Noise Mitigation Scheme Refreshed Noise Assessments  
Please find attached the Refreshed Noise Assessment for the Southern Park and Ride site at Wickham Market for approval by ESC, as required by paragraph 1.2.5 of the Noise Mitigation Scheme (NMS). This covers all phases of the development. The timescale set out for approval in Schedule 12 paragraph 2.6 is 28 days from of the receipt of the submitted report unless otherwise agreed.

Phasing Plan

The NMS (paragraph 1.2.3) also requires us to provide you with a proposed phasing plan setting out the order of refreshed noise assessments. The current proposed order is as follows:

- \* The B1122 Properties - automatically eligible / NMS rolled out
- \* Main Development Site - RNA approved by ESC / NMS rolled out
- \* Rail - construction - RNA approved by ESC / NMS rolled out
- \* Yoxford roundabout construction - RNA approved by ESC / NMS rolled out
- \* Two village bypass - construction - RNA approved by ESC / NMS rolled out
- \* Existing roads - Early Years - RNA approved by SCC / NMS rolled out
- \* Existing roads - Later Years - RNA approved by SCC / NMS being rolled out shortly
- \* Sizewell link road - construction - RNA submitted for approval on 25 June 2024
- \* Darsham Park and Ride - RNA submitted for approval on 28 June 2024
- \* Wickham Market Park and Ride - construction and operation - this submission
- \* Rail - operation
- \* Park and Rides / New roads - operation

Roll out of the NMS

We launched the NMS in July 2023 and it has now been rolled out to the B1122 Properties, the Main Development Site, Yoxford Roundabout Construction, Rail Construction and Early Years Roads. Later Years Roads is being prepared for roll out currently but - as this is required for 2028 roads - will likely be held until after the SLR construction and the Northern Park and Ride sites have been rolled out.

In total an initial offer letter has gone to 234 properties, 148 or 63% have responded. 129 of those have already had surveys undertaken and a proposed specification sent. 65 have had Scheme Agreements, reflecting a drop off at the point where people have to send in 2 quotes for the work. We have paid 39 deposits for installation works. 29 installations have been completed.

If you have any questions on any of the above then please contact me or

[REDACTED]

(cc'd).

Kind regards,

[REDACTED]  
Planning Lead  
Sizewell C

[REDACTED]

This e-mail and any files transmitted with it are confidential and may be protected by legal privilege. If you are not the intended recipient, please notify the sender and delete the e-mail from your system. This e-mail has been scanned for virus and malicious content however Sizewell C Limited cannot accept any liability for any loss or damage sustained as a result of integrity of this message or its attachments and the recipient must ensure themselves that the email (and attachments) are virus free. No employee or agent of the Companies or any related company is authorised to conclude any binding agreement on behalf of the Companies or any related company by e-mail. All e-mails sent and received by the Companies are monitored to ensure compliance with the Companies information security policies. Executable and script files are not permitted through the Companies' mail gateway.  
Sizewell C Limited Registered in England and Wales No. 9284825  
Registered Office: 90  
Whitfield Street, London, W1T 4EZ

[Click here to report this email as spam.](#)