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PLANNING GROUP

Sizewel|| C

The power of good for Britain

Meeting Type:

DoO Governance Group Meeting

Date:

12" March 2026

Venue:

East Suffolk Council office and MS Teams

Meeting Chair:

Niki Pieri

SZC Attendees: Niki Pieri, Richard Bull, Dan Piercy, Jen Mills, Jessamy Pearce, Olivia Hart
Regulatory ESC: Bethany Rance, Clara Peirson

Attendees: SCC: Andy Rutter, Michael Moll, Callum Etherton, Kate Watson, Zachary Farndon
Apologies:

Quorum: Attendees highlighted in bold are quorate voting members.

Meeting Record
produced by:

Jessamy Pearce

Next Meeting Date:

9t April 2026

Summary / Key Discussion

Meeting Notes:

Actions:

INTRODUCTION AND REVIEW OF PREVIOUS ACTIONS

Date Raised | Ref.

Description

Lead

Date Due

13/11/2025 | 1

SZC to review information discussed at spring
Oxford Brooks meeting which was anticipated to
be picked up within the Annual Sustainability
Report, and feedback whether this has delivered
it.

SCC/SZC

Ongoing

08/12/2026 | 2

SZC proposed to recirculate the Governance
Group Protocol for review, to ensure it is up to
date and confirm expectations for processes.

SZC

Closed

08/12/2026

SCC to review whether adjustments could be
suggested to the format of the Implementation
Plan, which are considered to comply with the
requirements of the Deed without being an
onerous task. To be picked up with SZC
colleagues to review.

SCC/szC

Ongoing
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SZC to schedule session with councils to discuss
12/03/2026 | 4 workforce survey results once the next survey has sZC June 2026
been completed.

Additional wording to included in the Code of
Construction Practice as previously agreed in the
5 Construction Method Statement (CMS) to allow
12/03/2026 Planning Group to agree minor edits. CMS edits SzC
to be presented for review at next meeting to
discuss and agree deviations..

09/04/2026

Review of previous actions

e Action 1 —ongoing.

e Action 2 — closed.

e Action 3 — latest revision has been circulated, to be discussed under AOB.

e Action 4 — ongoing. No new feedback from SZC on comments made by SCC on workforce survey.

SZC PLANNING TRACKER

TCPAs

e Wild Aldhurst Enhancement Works Application: Consideration being given to edits required to this
submission. Natural England and EA have been kept updated.

o Saxmundham Road Level Crossing (Condition 5): Details have been submitted to SCC for technical
approval, comments received back last week. Resubmitting updates this week. Once approved can submit
condition 5.

o Bus Refuelling/Maintenance — Ransomes, Ipswich: still being finalised, hopefully be submitted towards
end of March.

e Pontins caravan pitches, Pakefield: further comments received from ESC yesterday, SZC to respond to
finalise submission.

o College on the Coast — updated documents hopefully will be ready for submission tomorrow.

o Avonmouth Tunnel Segment Facility: still in consultation stage.

¢ Darsham Resorts worker accommodation (previously known as High Lodge): Finalising section 73
application, anticipated submission end of March.

DCO Requirements

e Req 3(6) - Archaeology: Documents have been agreed with SCAS. Looking to group submissions, first
batch anticipated for submission end of March. To be emailed to usual planning email address inbox with
AR copied in only.

e Req 5 - Main Development Site (MDS) Earthworks Tranche 10 — surface and foul water drainage:
Ongoing work, submission anticipated in April/May 2026.

e Req 9 - MDS: Site clearance: discussions held with council with regards to detail of submission, likely
submission early next week.

e Req 19 — MDS: Marine infrastructure — Supply of revised details — TSD — Rock Armour installation
(southern section): Methodology still being considered, then can engage with key stakeholders.
e Req 25 - MDS: Fen meadow — Pakenham Fen Meadow Plan: All agreed, to be submitted to SCC.
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e Req 32 - Sizewell Link Road — AD Site Clearance drawings: Submitted SLR yesterday. Awaiting
comments.

e Req 32 - Two Village Bypass — AD Site Clearance drawings: Submitted 1 week ago. Awaiting
comments.

e Req 33(1) — Northern Park and Ride (NPR) at Darsham - resubmission anticipated for end of the month to
cover alterations to join shelters together, which affects layouts but not height, as well as inclusion of PV
panels. Hopefully submission next week.

e Req 33(1) — Southern Park and Ride (SPR) at Wickham - resubmission anticipated for early April to cover
alterations to join shelters together, which affects layouts but not height, as well as inclusion of PV panels.

e Req 35(1) — Highway works — Highway layout details inc drainage for A1094/B1069 (Knodishall):
awaiting determination from SCC, dependant on legal agreement to be signed between SCC and SPR.

¢ Req 35(1) - Highway works — Highway layout details inc drainage for A12/A114 (Bramfield):
submission now scheduled for June, to align with Technical Approval submission.

BMP

e Two Village Bypass — should receive discharge from ESC tomorrow.
o Sizewell Link Road, Southern Park and Ride and TCA revision due for submission in next couple of weeks.

Risk Register

¢ Nothing raised.
¢ Noted moratorium and implications from upcoming local elections.

Recommendations to DSG

¢ Nothing raised.

Governance Group Updates

¢ National Environment Awards Panel met for first time since it's launch of the Natural Environment
Improvement Fund, one bid received where further information was requested and they are minded to
approve subject to further information.

o Community Safety Working Group held an exceptional meeting to consider a funding application for the
Public Services Resilience Fund which was approved.

e Transport Review Group escalated a proposed change to the HDV cap to the DSG who held an exceptional
meeting. The proposal was approved.

o Employment, Skills and Education Working Group and Rights of Way working group also held meetings.

¢ NP noted recent positive feedback from the EA on how Ecology Working Group meetings are progressing.

o KW queried process for rolling out the compliance overviews to the working groups. JM updated that work
has started sharing those and is getting in touch with chairs and leads. JM and KW to follow up offline with
particular reference to ESEWG responsibilities.
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AOB

e The recent Implementation Plan has been circulated. MM suggested some changes of how change
information is presented - suggested a cover sheet for transparency and to ensure it is easily understood,
and commentary on any changes to risks or impacts arising. AR mentioned SZC are to set up a standing
meeting to run through the Implementation Plan following the strategic meeting, but before the next Planning
Group meeting.

e SCC confirmed they were happy with a pragmatic approach to how frequently additional information is
provided, can be guided by resource demands to determine frequency.

¢ NP noted changes were made to the Construction Method Statement approximately a year, allowing minor
changes to be agreed with the Planning Group. This has not yet been tested. SZC wish to apply the same
wording to the Code of Construction Practice. SZC currently reviewing CoCP document and would like to
test that with some of the changes made and agreed via MMO DML. SZC propose to list those and bring to
Planning Group, to ask approval to amend COCP or CMS, to align with the changes to the marine licence.
AR suggested a protocol document for the Planning Group which sets out that process.

e ACTION - Proposal to be included as an agenda item for discussion and review at the next Planning Group.

¢ AR gave apologies he will not be able to attend the next Planning Group.
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